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Photo: Community laborers in Jurm District of Badakshan Province work on a canal 
rehabilitation project to irrigate 100 hectares of agricultural land.  In the Northeast, IDEA-
NEW has finished eight such projects in Badakshan and Baghlan provinces, bringing 

hundreds of hectares of land under irrigation for resident communities.  





 

Background 

IDEA-NEW is a USAID-funded initiative in Afghanistan 
that began in March 2009. Activities are undertaken to 
target instability/insurgency locales and buffer zones to 
curb narco-trafficking, and at the same time, increase 
job creation, strengthen Afghan leadership and promote 
economic growth.  
 
While responding rapidly through Community 
Constructed Infrastructure (CCI) projects which 
develops community trust and infuses them with cash 
and income, IDEA then builds upon those gains in order 
to maintain the long term focus of sustainable growth in 
the agriculture and rural development sectors. The 
program is predominately centered in the Eastern 
Region, but also addresses interrelated issues of 
instability and economic development in select areas of 
the country’s Northern and Northeastern Regions.  
 
Major emphasis is on: Job Creation, Agricultural Sales 
and Capacity Building, IDEA-NEW provides support and 
linkages to overall US government counter-insurgency 
(COIN) priorities through local-level agricultural and 
private sector development, and by engaging local 
government to respond to the needs of its 
constituencies in these sectors.  
 
Three partners implement IDEA-NEW: ACDI/VOCA, 
Development Alternatives, Inc. (DAI) and Mercy Corps. 
ACDI/VOCA primarily works in the North/Central Region, 
DAI in the East and Mercy Corps in the Northeast. 
 

Major Accomplishments to Date 

 Afghanization and Afghan First: In close 
partnership with the Ministry of Agriculture, The 
program was very committed to the ―Afghan First‖ 
US government policy. Out of total staff numbers, 
97% of IDEA-NEW project staffs are Afghans.  IDEA 
also prioritizes local procurement, procuring $2.3 
million from Afghan vendors in the quarter.  

 Building Capacity: In close partnership with the 
Ministry of Agriculture, Irrigation and Livestock 
(MAIL) a total of 103,917 farmers were trained on 
melon-fly control throughout the West, North/Central 
and Northeast regions. 

 Agriculture Productivity & Agribusiness: IDEA 
helped farmers to plant improved yellow maize in 
order to increase yields and availability of feed corn 
in the region; this resulted in licit farmer contracts 
for a total of 1,279 farmers throughout Kunar, 
Laghman and Nangarhar provinces; purchase 
contracts were signed with a regional feed mill.  

 The program established 17 commercial 
demonstration farms and 136 smaller, satellite 
farms throughout Eastern Region to train farmers in 
collaboration with MAIL on modern crop techniques 
like raised beds and staggered planting. A total of 
2,635 people were trained on these farms in the 
quarter. (see pgs 11-12 for TIMER & REVAMP 
voucher programs) 

 

 Exports: More than 4 million kgs of onions were 
exported to Pakistan by Afghan traders for export 
revenues of $1.2 million. 

 
Biweekly Highlights 

 Irrigation, Farmer-market Roads and Micro-
hydro: During the reporting period, IDEA NEW 
worked on more than 25 infrastructure projects, 
generating more than over 20,000 person days of 
labor, and paying approximately $90,000 in wages 
to local community members in the reporting period.  

 

 One irrigation project in Shinwar District, Nangarhar 
was completed, irrigating 180 hectares of cropland.  

 

 Coordination: A joint wheat seed multiplication 
project among MAIL, the Nangarhar PRT and IDEA-
NEW was undertaken on 100 hectares of land. The 
seed will be registered and sold through seed banks 
in 2011 for growing purposes.  It should satisfy more 
than 75% of the demand for Nangarhar. (see pg 12) 

 

 Agriculture Productivity & Agribusiness: After 
adding four new markets, the IDEA-NEW on- 
demand SMS-based commodity price information 
system started sending prices for a total of nine 
markets through SMS to farmers and through email 
to different organizations, traders and companies. 
IDEA-NEW is also in negotiations with Roshan to 
make the system an official Roshan product 
available across the country. (for more market info 
and IDEA’s radio program see page 21) 
 

 Building Capacity: A total of 3,335 farmers in the 
Eastern Region provinces of Nangarhar, Laghman 
and Kunar were trained on modern production 
practices for various crops in the reporting period.  

 

 Members of government line departments 
(Economy, Women’s Affairs and Agriculture, 
Irrigation and Livestock) were added to IDEA-NEW’s 
grants committee. (for more grant info see pg 38-39) 

 

 For Afghan Association work see pgs 23-24. 
 

 Afghan First: Locally purchased materials from 
December 16-31, 2009 was $ 232,798 for DAI (East 
and West, 67,155 for Mercy Corps and $121,500 for 
ACDI/VOCA. 

Activities: Eastern Region  
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Job Creation 
 

Rapid response job creation: 
 
IDEA-NEW implements community-constructed 
infrastructure (CCI) projects throughout the 
Eastern Region, which serve a two-fold purpose: 
to restore and build productive infrastructure, 
and inject cash into local economies in unstable 
and insecure areas helping to reduce 
communities reliance on illegal activities 
including narcotics and insurgency.  

 

During the reporting period, IDEA NEW worked 

on 19 CCI projects in Eastern Region, 

generating 15,047 person days worth $65,598 in 

wages. To date, IDEA-NEW has employed a 

total of 2,547 people, and generated a total of 

105,602 person days worth $470,825 in wages 

paid to local communities. 

In the reporting period, one project namely, Kasi 

Intake and Gograni Kariz Improvement 

completed on the land, the Salar canal in 

Asadabad, Kunar has been stopped due to a 

firing incident on project workers and the other 

remaining ongoing projects are progressing well. 

Project completed in the reporting period: 
 
Gograni Karez and Kazi Intake project  

Shinwar District, Nangarhar 

 

The project is located in Shinwar District of 

Nangarhar Province. The irrigation system is fed 

from an existing intake locally constructed on 

Ghani Khil Wash.  

 

The system was designed to irrigate over 3,400 

jeribs of land serving the farms of about 1,400 

families and flowing through 3 different villages 

in the District of Shinwar. The main crops grown 

in this system are wheat, corn, cotton and 

seasonal vegetables. The project constructed 60 

m long Stone Masonry and RCC intake (weir) 

structure with a total length of 410 m canal  

 

 

 

retaining walls / weir wing walls and 600 m long 

underground channel for supplying Kariz water 

to the agricultural lands under its control.  

 

The project also improved an underground water 

channel. The main work involved was 

excavation for structure foundations, 

construction of stone masonry retaining walls 

and RCC. 

 

 
 
 
 
 
 
 

PROVINCE TOTAL OF 

APPROVED 

PROJECTS 

PREVIOUSLY 

COMPLETED 

PROJECTS 

ACTIVE 

PROJECTS 

THIS 

PERIOD 

STOPPED 

PROJECTS 

OTHER 

PENDING 

APPROVED 

PROJECTS 

PERSON DAYS 

OF 

EMPLOYMENT 

THIS PERIOD* 

PERSON 

WAGES  OF 

EMPLOYMENT 

THIS PERIOD 

Nangarhar 20 5 12 2 5 9,577 40,047 

Laghman 2 0 1 0 1 516 2,471 

Kunar 6 2 2 0 2 1,806 9,620 

Nuristan 1 0 1 0 0 1,148 5,668 

Badghis 3 0 3 0 0 2,000 11,792 

TOTAL 32 5 19 2 8 15,047 69,598 
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A Google Earth view of the 184.85 hectare 

area irrigated by the Kazi Intake and Gograni 

Karez project in Shinwari district, Nangarhar. 

 

 

 

 

 
 

 

 

 

     Kazi Intake before construction 

 

 

 

 

 

 

 

 

Kazi Intake after construction 

 

 

Gograni Karez before completion 

  

 

 

 

 

 

 

 

 

 

 

    Gograni Karez after completion 
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Photos of ongoing projects during the reporting period 

Chowki Loi canal improvement 

           Chowki, Kunar 

       Project progress = 10% 

 
 

             Salar Canal Improvement, 

                   Asad Abad, Kunar 

                 Project Progress = 18%   

           Khanjar Karez Construction,     

             Hesark, Nangarhar             

             Project Progress = 10%                                                                                                    
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Landay Canal Intake construction                   

    Pachir wa agam, Nangarhar 

        Project Progress: 10% 

  Swati Road Improvement, 

    Qarghaei, Laghman 

    Project Progress= 80% 

Malil- Mafsha road improvement 

         Noorgram, Nooristan   

          Project Progress = 88 %                                  
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S/N 

 

PROJECT 

NAME 

 

PROJECT 

CODE 

 

DISTRICT 

 

Cumulative 

% 

Dec  

01-15, 2009 

Cumulative 

% 

Dec  

16-31, 2009 

 

REMARKS 

Hectares 

irrigated 

(ha) 

Canal 

length 

(m) 

Protection 

wall 

length 

(m) 

Road 

length 

(km) 

Families 

benefited Reservoir  

capacity 

(m3) 

 
Province Ningarhar  

1 

Mamand 
tangi Village 
Bridge 

CCI-082310 Spinghar 5% 10% 

Active 

2400  120 
600 

RCC 
5400 

 

2 
Makrana 
Canal Intake 

CCI-082308 Spinghar 18% 30% 
Active 

120 3000 295  200 
 

3 
Landay 
Canal intake 

CCI-080708 
Pachir wa 
Agam 

5% 10% 
Active 

200 6000 300  450 
 

4 
Landa Khil 
Canal Intake 

CCI-080707 
Pachir wa 
Agam 

6% 12% 
Active 

120 12000 300  2000 
 

5 

Kandi Bagh 
and Hafizan 
Canal Intake 

CCI-080612 Chaparhar 0% 0% 

Approved, not started 
yet 1200 14000 1020  1500 

 

6 
Babi Mahro 
Canal Intake 

CCI-080611 Chaparhar 0% 0% 
Approved, not started 
yet 

160 4000 258  600 
 

7 

Abzangani 
Pipe 
Scheme  

CCI-080308 Hesarak 5% 9% 

Active 

 6500 50  430 
70cum 

8 
Khangar 
Karez 

CCI-080307 Hesarak 8% 10% 
Active 

250 1800 900  104 
 

9 
Baghicha 
Road 

CCI-080511 Khogyani   Suspended 880  281 9300 850 
 

10 
Derga 
village Karez 

CCI-080515 Khogyani 75% 98% 
Active 

300 3820 100  200 
210cum 

CCI Projects Status Table-East 
December 16-31, 2009 
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Toowda 
Chena Karez 

CCI-080516 Khogyani 80%  
Active 

400 1600   300 
210Cum 

12 
Baghicha 
Karez Intake 

CCI-080517 Khogyani 70% 98% 
Active 

400 3030 50  300 
450Cum 

13 
Nemla 
Menz Road 

CCI-080513 Khogyani   
Suspended 

400  300 3000 800 
 

14 

Saway 
Zangal Canal 
Intake 

CCI-080518 Khogyani 88% 97% 

Active 

400 5000 486  150 
 

15 

Kasi and 
Gograni 
Karez Intake 

CCI-081309 Shinwar 97% 100% 

Completed 

680 5000 410  1400 
 

16 
Yaghiband 
MHP 

CCI-080807 Dehballa 92% 96% 
Active 

240 3500 725  350 
 

 
Province Kunar  

17 
Chawki loi 
Canal 

CCI-101311 Chowkay 5% 10% Active 3000 11000 824  700 
 

18 
Salar canal 
improvemet 

CCI-100101 Asadabad 15% 18% Active 3500 24000 3400  8500 
 

 Province Laghman          
 

2119 
Sawati Road 
imp 

CCI090225 Qarghai 73% 80% Active 500  638 10,000 800 
 

 Province Nuristan          
 

20 

Malil 
Mashfa 
Road 

CCI-300805 Nurgram 85% 88% Active 400  341 3350 1400  
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                                  Eastern Region – Active Infrastructure Projects as of December 31, 2009 
 

 

 

Active Infrastructure Projects as of August 31, 2009 – East  
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Agribusiness job creation:  

Mung bean seed multiplication: 

In 2008, ADP/E together with the International 
Center for Agricultural Research in the Dry 
Areas (ICARDA), did adaptive research on five 
types of mung bean in Eastern Region.  Two 
new high yielding varieties Maash 2008 (NM - 
94), and Mai 2008 (NM – 92) were officially 
released by MAIL following these trials.  
 
At MAIL’s request, IDEA-NEW runs a mung 
bean seed multiplication program to produce 
and make available more seed of both varieties 
of mung bean. The project involves 150 farmers 
in the region who are planting ½ Jerib plots for  
seed multiplication on a total of 15 ha of land.    
 
In the reporting period, 87.15 MT treated and 
packed seeds which was stored in IDEA-NEW 
warehouse, will be distributed in coming days 
and program participants for various IDEA-NEW 
vegetable input programs in 30 districts of 
eastern provinces will receive 4 kg mungbean. 
This will cover 21,000 farmers for the next 
summer season 2010. 
 
Regional Nursery Development Program: 
 
The program works with private local nurseries 
(including women-owned nurseries established 
by USAID’s ADP program) to improve the quality 
of the saplings produced and to plan the 
production according to the needs of the local 
farmers orchards and forestry establishment. 
Nurseries will be given support to improve their 
production and marketing systems 
. 
During the current reporting period, practical and 
theoretical training was provided to IDEA-NEW 
women’s staff, In addition, a total of 14 green 
houses were selected and got ready for citrus 
seeds cultivation and seedlings production. 
 
 
 
 
 
 
 
 
 
 
 
 

 
Technology Innovations for Market-Led 
Economic Rehabilitation (TIMER): 
 
The Technology Innovations for Market-Led 
Economic Rehabilitation (TIMER) Program 
addresses the needs of subsistence farmers in 
their efforts to increase productivity and produce 
marketable surpluses by providing a package of 
improved seed varieties with marketable 
attributes, fertilizer, and technical assistance.  
Under ADP/E, the project was shown to 
increase farmer’s yields by between 60-125% 
and had a cost: benefit ratio of 1:4.  
 
 During the current reporting period, the 
registration and voucher distribution will take 
place in Jan 03, 2010 in 24 districts of eastern 
region, and 120 demo plots will be selected, it is 
estimated that each district will receive 16,000 
packages (25 kg DAP, 25 kg Urea and seeds for 
0.5 Jerib).Further, during 17 field days training, 
391 farmers were trained on modern techniques. 
For the season, 1,935 out of 6,600 farmers have 
been trained. 
 
Onion Production: 

Under the Onion production program, new 
varieties and improvement in the production 
system, plus training on harvesting and curing 
methods are being implemented in the main 
production areas of the region. Demonstration 
plots will be established where the trainings will 
be implemented. Farmers in the following 
districts are participating: Dihbala, Rodat, 
Batikot, Shinwar, Kuz Kunar, Kot and Kama 
districts of Nangarhar; Asad Abad, Chawkai, 
Narang, Shigal, Sirkani and Watapur districts of 
Kunar, and Alishan, Qarghai and Mehterlahm 
Districts of Laghman. 

In the reporting period, 210 farmers received 
training on nursery establishment. 

 
 
 
 
 
 
 
 
 

A view of greenhouses prepared for citrus 
seeds cultivation in Behsood District, 
Nangarhar. 
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Potato Program: 

The purpose of the potato program is to promote 
the crop in the region as an alternative staple 
crop (fresh market) and to supply potatoes for a  
chip factory established by USAID earlier in 2009 
(potato for processing); different varieties are 
used for each purpose.  Potato prices have been 
very stable over the years in the local and 
international market and are an excellent and 
cheap source of carbohydrates that will reduce 
pressure on wheat. In the eastern region, 
potatoes can be produced in lower areas during 
the fall and the high areas during the spring, so it 
is possible to have year-round production.  
Currently Eastern Region produces 
approximately 10% of the total national 
production.  

In the reporting period, 21 field days were held 
where 473 farmers were trained on potato 
production practices. In addition, during a 
meeting between Green Globe Food (GGF) and 
farmers group representatives a contract has 
been signed to produce potatoes for processing 
in the region.   

Regional Vegetable Marketing Program 
(REVAMP): 

In the reporting period, 1,793 farmers planted 
359 Ha of vegetables as intercrop on orchard 
land.  These included turnip, onion, and carrots. 
In addition, 28 farmers were trained in two field 
days conducted on land preparation and field 
lay-out in Mehtarlam district of Laghman 
province. 

In addition, in 10 districts of eastern provinces 
374 REVAMP beneficiaries have been visited 
and farmers were followed on implementing 
vegetable cultivation management practices. 
Further, during voucher distribution, 370 out of 
2,340 (16%) REVAMP beneficiaries received 
vouchers in various districts of Nangarhar and 
Kunar provinces, each beneficiary will obtain one 
package (4 kg mungbean, 50 kg DAP, 50 kg 
Urea and vegetable seeds). 

Wheat Breeder Seed Cultivation: 

The Ministry is cultivating eight varieties of wheat 
breeder seeds through its Nangarhar Valley 
Development Authority (NVDA) on 100 hectares 

of government-owned land in Farm-E-Ghaziabad 
of Nangarhar. The NVDA is responsible for 
implementing the wheat breeder seed cultivation 
project. NVDA is contributing more than 12 tons 
of breeder seeds, labor, tractors and irrigation 
facilities, while USAID’s IDEA-NEW and the ADT 
team are providing fuel and nearly 27.5 ( 12.5 
MT DAP and 15 MT Urea) tons of fertilizer, as 
well as oversight by internationally trained 
agriculturalists. After harvesting, NVDA will 
deliver 50% cost of the fertilizer (13.75 MT wheat 
seed) to IDEA-NEW. The project is expected to 
provide 250-300 tons of foundation seeds for 
wheat seed production enterprises and 
companies, including village-based seed 
enterprises operating throughout the Province.  
These companies will replicate the foundation 
seeds and produce more than 6,000 tons of 
certified wheat seeds for farmers across 
Nangarhar province in 2010. 

In the reporting period, IDEA-NEW delivered 
12.5 MT of DAP.  And, 25% of 15 MT Urea was  
applied to the land. 
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Voices from field 

Mr. Jafar  resident of Qali Halim village district Alishang of Laghman province planted the cool 
season crop (lettuce) in  his 1000 meter square land, Annual Horticulture field technician  
interviewed him in his demo farm, as pictured below.   

Field technician (FT) – Before IDEA-NEW intervention what crops were you privileging in your own 
land? 

Jafar – We were usually planting grains such as wheat, maize & rice in our land. 

FT – How were you encouraged that you grew vegetables in your usual main crops? 

Jafar – Practically I saw the vegetable production in other part of Laghman with IDEA-NEW 
support so I was encouraged to follow the short term cash crops. 

FT – Are you satisfied now than growing the grains before? 

Jafar - Yes, perfectly! presently I collect 30,000 Afs(600 US$) that I would never have had before; 
now I also have the plan to cultivate other short term cold crops like red radish.   
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Farmer Training Summary—Eastern Region-December 1-15, 2009                                                

Nº Province Districts 

Staple Crops CDF TIMER REVAMP 
Orchard 

Dev 
Prog  

6/
 

FIELD 
Program 

7/
 

Nursery Dev 
Prog 

8/
 

Onion 
1/
 Pro. P F.M. P Vegetables 

3/
 Vegetables 

4/
 Vegetables 

5/
 Male Females Total 

1 Nangarhar Achin       61 15           76 

2 Nangarhar Batikot       46   13 8       67 

3 Nangarhar Bedsood     21     8 36   1 3 69 

4 Nangarhar Chaparhar       47   12 9       68 

5 Nangarhar Dari noor       67             67 

6 Nangarhar Dihbala       43             43 

7 Nangarhar Ghanikhil 127         16 34       177 

8 Nangarhar Goshta             80       80 

9 Nangarhar Hissarak         27   30       57 

10 Nangarhar Kama   57         28       85 

11 Nangarhar Khogyani       100     46       146 

12 Nangarhar Kot     113               113 

13 Nangarhar Kuz Kunar   21       18 9       48 

14 Nangarhar Lalpoor       43 22           65 

15 Nangarhar Momandara         69 65 79       213 

16 Nangarhar Nazian       23             23 

17 Nangarhar Pachir Wa Agam       26     7       33 

18 Nangarhar Rodat       48     48       96 

19 Nangarhar Sherzad         81 79 94       254 

21 Nangarhar Surkhrod     130       100       230 

      127 78 264 504 214 211 608   1 3 2,010 

22 Kunar Asad Abad           38 33       71 

23 Kunar Asmar             77       77 

24 Kunar Chawky 25   97   19   0       141 

25 Kunar Dangan             156       156 

26 Kunar Khas Kunar     25   66 95 81       267 

28 Kunar Narang 19   21     24 32       96 

29 Kunar Noorgal       25     0       25 

32 Kunar Watapur 39           0       39 

      83 0 143 25 85 157 379       872 

32 Laghman Alingar       45 19   0       64 

33 Laghman Alishang       45     0       45 

35 Laghman Mehtarlam     44 27 21   29       121 

36 Laghman Qarghaee     22 75 52 6 23       178 

      0 0 66 192 92 6 52       408 

37 Nooristan Noorgram 0   0 45             45 

  Total   210 78 473 766 391 374 1,039 0 1 3 3,335 
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TIMER vegetable input program participants by district 

Fall 2009 
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Rural job creation:  

IDEA-NEW’s private sector development 
activities are aimed to assist entrepreneurs to 
start up new businesses and expand existing 
operations. IDEA-NEW helps people to create 
bankable business plans, delivers technical and 
financial management training, builds the 
capacity of entrepreneurs, facilitates linkages 
with financial resources, helps establish market 
linkages for program participants and provides 
support to business associations. Activities are 
designed and new projects selected based on 
considerations of long-term employment 
opportunities and domestic market product 
development to reduce reliance on imports. 

In the biweekly period:  

 Extended assistance to a local tomato paste 
and jam production factory in Nangarhar. 
IDEA-NEW assistance will enable the owner 
to produce better quality with the trained 
employees who would have better 
understanding of production, sanitation and 
hygiene. IDEA-NEW assistance will continue 
for 3 months which will include training of 
the employees, improved packaging 
materials and systems, brochures to use as 
marketing tools and would provide training 
materials. The required machinery will be 
provided by the owner as his own 
contribution. This factory is directly 
supporting the two pulping centers 
established with IDEA-NEW support as it will 
be sourcing fruit and tomato pulp from these 
two centers. 
 

 Support continued with the two breeder 
farms in Nangarhar.  The layer breeder farm 
is located in Batikoot district. It is the 18th 
week; during these eighteen weeks 301 of 
7,000 chicks died; putting mortality at 4.3%. 
During this reporting period the average 
weight reached to 1500 grams, which is in 
line with standards. 
 
The broiler breeder farm is located in 
Saracha area of Bihsud district. It is the 10th 
week of these breeders since they arrived. 
The mortality rate is 2.86%; 169 chicks  of 
5,920 have died. IDEA-NEW technical staff 
continued providing practical training to the 
employees and owners of the breeder 
farms. Required vaccine was being applied 
and lighting, feeding and heating systems 

were well-managed during the reporting 
period. We asked the Avian and Human 
Influenza Control & Preparedness Project, 
Jalalabad Office to apply AI vaccines to the 
breeders to avoid potential infection of AI 
disease to the breeders who operate under 
MAIL but they said that they don’t have 
vaccines. The owner of layer breeder started 
construction of another farm in order to 
move some birds to that location. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Support continued with Zaman Snacks 
Factory. IDEA-NEW technical assistance 
enabled the factory owner to put more cash 
to extend his production line and start 
production of pops made of rice and corn 
(both grown locally) and increase the 
number of his employees. IDEA-NEW 
assistance in marketing and improved 
packaging system would help this business 
to increase its market share. 

 
 

Women’s job creation (Gender & Micro-
Enterprise-GME):  
 
In the reporting period, IDEA-NEW’s Gender 
Unit continued activities in the following 
programs:  Women’s Small Dairy Processing 
Units; Women-Owned Packing Facility; 
Mentorship Program; Women-Owned Nursery; 
and Women-Owned Greenhouses. Biweekly 
updates are as follows:  
 

 

A view of the layer breeder farm in 
Batikot district, Nangarhar 
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Women-Owned Dairy Processing Centers:  
 
IDEA-NEW technically and financially supports 
eight women-operated ―Spinghar Cheese‖ 
processing centers. Technical support provided 
to these processing units aims to assures clean 
procedures and that these centers are self 
sustainable. Weekly visits are made to ensure 
that cheese is being made properly. Due to the 
winter season the milk production has been 
decreased. Total cheese marketed in the 
reporting period was   215.5 Kg for revenue of 
33,402 Afs.  
 

Women-Owned Greenhouses:  

IDEA-NEW provides support to 20 greenhouses 
with technical and marketing oversight. 

During the reporting period, GME staff visited 20 
greenhouses for onsite counseling. The 
greenhouses are currently producing different 
vegetables seedlings for farmers and 
demonstration farms. Further, IDEA-NEW is 
importing  various citrus rootstock seed from 
Australia and South Africa which will be provided 
to nursery members at subsidized price. 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
Women-Owned Packing Facility:   

 

Currently, fifteen women are engaged by the 
facility in providing packing services to the 
vegetables of the eastern region. Under this 

facility, various vegetables receive packing 

services. 

As a result of GME support under IDEA-NEW, 
the facility provided its packing services to 
232.55 Kg of vegetables under the brand "Pride 
of the Eastern Region". The mentioned quantity 
wasshipped to Kabul Super Markets and 
received $ 156.9. In order to help the packing 
facility to increase its revenue, the project 
started a Pulp Processing Program and five of 
the staff trained to run this program. 

 

 

 

 

 

 

 

 

 

 

 

 

Women-Owned Trees and Herbs Nurseries:  

IDEA-NEW initiated to 38 women-run tree 
nurseries in Nangarhar and Laghman that sell 
trees and fruits to private clients, NGOs and 
USAID projects in the region. 

In the reporting period, GME monitored 68 
individual nurseries and provided technical 
training to 10 new nurseries in Asad Abad. In 
addition, started cultivating forestry and fruit 
saplings. Furthermore, parsley were 
transplanted and total pomegranate saplings 
counted were 83,400 in Samarkhel district. 

Mentorship Program:  

Regular technical and financial support to the 
Mentorship Program's beneficiaries remained 
and continue to ensure the sustainability of 
home-based established micro business. Field 

The photo shows cabbage being moved  
from Samarkhel District Nursery to 
Chaparhar District for farmer clients. 

 

. 

 

Packing facility operators during pulp 
processing training in Surkhrud district, 
Nangarhar. 

 

 

. 
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observation and inspection reveals that these 
home-based businesses generate a range of 
incomes. As part of its coordination with the 
micro enterprises, GME is in contact with the 
enterprises to expand their services. Five micro 
enterprises were shifted into the IDEA-NEW 
project which are: i) Women owned Pastry 
bakery ii) Women owned Perfume making 
program iii) Women owned Shampoo Making 
program v) Jam and Pickle Program vi) Wool 
spinning program.  

During the reporting period, GME provided 
official permits registered by both AISA and 
GOA. 

 

 

 

 

 

 

 

 

 

 

 

 

 

S/L Business Name Sells Spends 
Pure 

profit 
RBW Period 

1 Pastry bakery 20,400 12,830 7,570 

September 1st-15th 2009 

2 Perfume making 11,640 6,000 5640 

3 Shampoo making 20,000 14,000 6,000 

4 Jam  &pickle 4,000 1,600 2,400 

5 Wool weaving 101640 33,600 68,040 

Total 157,680 68,030 89,650  

1 Pastry bakery 21,280 14,000 7,280 

September 16th-30th 2009 

2 Perfume making 12,000 6,100 5,900 

3 Shampoo making 25,000 16,900 7,900 

4 Jam  &pickle 1,800 500 1,300 

5 Wool weaving 31,600 21050 10,550 

Total 91,680 58,550 32,930  

1 Pastry bakery 13950 12,720 1,230 

October 1st-15th 2009 

2 Perfume making 8,696 420 3,776 

3 Shampoo making 30,500 22,600 7,000 

5 Wool weaving    

Total 53,146 35,740 12,006  

1 Pastry bakery 11,517 9,412 2,105 

October 15th-30 2009 2 Perfume making 6,865 4,312 2,553 

3 Shampoo making 11,562 6,562 5,000 

Operators are busy in producing pickle in 
Jalalabad City of Nangarhar. 

 

 

. 

 

        The following chart shows the biweekly profits of mentorship program businesses. 
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4 Jam  &pickle 1,000 500 500 

5 Wool weaving 23,875 23,437 437 

  54,819 44,223 10,595  

1 Pastry bakery 15,600 13,500 2,100 

November 1st-30th 2009 

2 Perfume making 29,001 10,990 3,776 

3 Shampoo making 57,951 8,960 6,835 

4 Jam  &pickle 4,800 2,500 2,300 

5 Wool weaving    

 107,352 35,950 15,011  

1 Pastry bakery 30,200 20,920 9,480 

November 15-30th 2009 

2 Perfume making 13,000 10800 2,200 

3 Shampoo making 14,000 8,000 6,000 

4 Jam  &pickle 200 800 1200 

5 Wool weaving    

 57,400 40,520 18,880  

1 Pastry bakery 8,529 6,411 2,058 

December 1st-15th 2009 

2 Perfume making 6,000 3,647 2,352 

3 Shampoo making 5,788 3,676 2,111 

4 Jam  &pickle    

5 Wool weaving    

  20,317 13,734 6,521  

1 Pastry bakery 8,528 6,410 2058 

December 16th-31th 2009 

2 Perfume making 6,000 3646 2,352 

3 Shampoo making 5,788 3,676 2,110 

4 Jam & pickle 5,552 2,918 2,644 

5 Wool weaving       

  25,868 16,650 9,164  



 20 
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Agricultural 
Sales/Trade Corridor Market 
Development 
 
Local Market:                           

Vegetable growers in the Eastern Region 
received technical assistance in harvest, post 
harvest and linked to local markets, this 
reporting period 75,715 Kg of cheese, vegetable 
and fresh fruit were marketed by farmers with 
assistance of IDEA-NEW market facilitator; the 
value of these sales is 19,218 USD. 

 

 

 

 

 

 

 

 

 

 

High Value Market: 

Local traders continued this period supplying to 
high value markets (supermarkets and 
institutional clients) in Kabul, 780 Kg of different 
type’s fruit and vegetables were delivered, with a 
value of 1,155 $  Best quality, with best sorting, 
grading, packing and service allow these traders 
to get average $ 1.4 per Kg. 

Export market: 

Nothing was facilitated to export market during 
this reporting period. 

Market Information System (MIS):  
The Market Information System collects, 
analyzes and disseminates price data for 66 
commodities in nine markets, which include 
Jalalabad, Asad Abad, Mehtarlam, Kabul, 
Kunduz, Mazare Sharif, Badghis, Herat and 
Peshawar in Pakistan.  

It also airs two live radio programs thrice a week 
in Nangarhar and once a week in Laghman. The 
commodities include agricultural inputs 
specifically seeds, fertilizers and pesticides as 
well as outputs, e.g. fruit, vegetables, meats, 
and grain.    MIS is planning to start a live radio 
program in Kunar province after requests by 
farmers, IDEA-NEW agricultural technicians and 
positive feedback from rebroadcast of 
Nangarhar shows.  Updates in the biweekly 
period: 

 A total of 956 SMS were sent in automatic 
response by TAMAS to 498 requests. 

 1,610 wholesale and 1,610 retail daily prices 
reports sent via email to TAMAS daily email 
subscribers. 

 After adding four new markets, TAMAS 
started sending prices for total 9 markets 
through SMS to farmers as well through email 
to different organizations, traders and 
companies. 

 TAMAS built a new partnership with Roshan 
and Mercy Corps in result IDEA-NEW, 
Roshan and Mercy Corps will produce a 
stable Market Information System for farmers 
in most parts of the country.  

 Seven live Karkila Aw Maldari radio shows 
were broadcasted via Sharq Radio 91.3 FM 
with a total length of 315 minutes, 21 of the 
targeted audience called to the show asking 
different questions about their orchards, 
vegetables and livestock, the questions were 
answered by the IDEA-NEW experts live on 
the radio. 
 

 Two live radio shows were aired via RTA 
Laghman radio station 97.3 FM. 11 farmers 
from different parts of the Laghman called in 
the show and posed their questions to 
Laghman Ag. Directorate expert. The total 
length of shows was 90 minutes, 45 minutes 
each show. 
 

 MIS continued collecting on-demand prices 
for day old broilers (chicks) and feeds for 
poultry production companies in Nangarhar. 

 A campaign for radio shows and TAMAS 
promotion in eastern region will soon be 
started by MIS. 

 Three radios were distributed as prizes to 
farmers listening Karkila Aw Maldari show in 
Nangarhar. 
 

 A view of a broccoli field in Nugram 
District Nooristan that was sold through 
IDEA-NEW to a trader from Kabul. 
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Sales Facilitated by IDEA-NEW 

Dec  16-31        

Biweekly Sales Table       

Products 

Local Market 

High Value 

Market Export Market Total weight &Value 

Kg $ K $ Kg $ Kg $ 

Vegetables 75,500 18,550 780 1,155 0 0 76,280 19,705 

Fruits 0 0 0 0 0 0 0 0 

Herbs 0 0 0 0 0 0 0 0 

Cheese 215 668 0 0 0 0 215 668 

Masroor 

Foods                 

Total 75,715.00 19,218 780 1,155 0 0 76,495.00 20,373 

Sales directly facilitated by the project during 16-31 Dec $20,373  

         

         

         

July 1- Dec 31         

Sales Table        

         

Products 

Local Market 

High Value 

Market Export Market  Total weight &Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 1,022,500 247,723 18,560 25,250 6,487,000 1,660,849 7,528,060 1,933,822 

Fruits 7,726 4,632 4,655 11,922 0 0 12,381 16,554 

Herbs 709 200 0 0 0 0 709 200 

Cheese 2,731 8,231 0 0 0 0 2,731 8,231 

Masroor 

Foods 19,800 16,065 0 0 0 0 19,800 16,065 

Total 1,053,466 276,850 23,215 37,172 6,487,000 1,660,849 7,563,681 1,974,871 
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Capacity Building 
 
Agribusiness Development and Training: 
 
Orchards Program:  IDEA-New is providing 
technical assistance to approximately 2,000 
farmers with fruit trees and technical assistance 
on approximately 1,500 hectares of land.  
 
In the reporting period, 930 fruit growers were 
visited on orchard management practices 
recommended for the different crops.  
 
Demonstration Farms:  IDEA-NEW maintains 
demonstration farms for training days on modern 
crop techniques.  IDEA-NEW started 17 
commercial-size demonstration farms in early 
July under the commercial demonstration 
program.  The project also started 135 smaller 
demonstration farms in August.  The smaller 
farms will give farmers in remote and rural areas 
access to modern crop techniques.  
 
In the current reporting period, a total of 766 
farmers were trained on field lay-out, irrigation 
and transplanting on various crops of eastern 
region. Further, IDEA-NEW provided training to 
70 students of Nangarhar Agriculture Faculty on 
modern production techniques. In addition, 20 
other SDFs selected in for spring 2010 , to date, 
37 out of 225 SDFs are chosen in Nangarhar 
and Laghman provinces. 
 
Moreover, 11,520 plug seedlings of Chinese 
cabbages were moved to three farms of eastern 
region.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Associations & Community Institution 
Capacity Building 
 

 Fruit Growers Association continued its 
services to its members. During the 
reporting period, the association sold 100 
bags of fertilizer to its members on a 
discounted price.  
 
―It is still the beginning and we are happy 
that we serve to our fellow orchard 
holders in the region and offering it 
quality input with reasonable price. The 
process of getting license is going one to 
get import and export license from the 
government. This will enable us to import 
inputs with lower price and then offer it 
to the members of association. We 
started small but I am sure that this will 
grow in future‖,  
-- Mohammad Sidiq  
Director of the Eastern Region Fruit 
Growers Association.  
 
The association also registered itself as a 
servicing entity with the ADT (Agriculture 
Development Team) to receive assistance 
for its members. 
 

 Support continued with Craftsmen 
Association to complete a survey of existing 
associations in the Eastern Region of 
Afghanistan. During the reporting period, it 
held election for 3 smaller associations who 
weren’t organized in association. They will 
receive follow up trainings from the 
craftsmen association in future. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Members of wagers association raising their fingers 
and displaying their support for their new elected 
president. 

Nangarhar Agriculture Faculty students during a  
day training on modern techniques production in 
Batikot District, Nangarhar. 
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  Assistance continued with ACCI 
(Afghanistan Chamber of Commerce and 
Industries)-Nangarhar Regional Office to 
start working with the business associations 
to bring coordination and collaboration 
among them and eventually help them 
provide services to their members. One 
person will be in regular contact with 
association board members, noticing their 
emerging problems and then finding and 
suggesting appropriate solutions. 
 

 Negotiation continued with talc producers to 
organize them in an association. IDEA-NEW 
will extend its assistance to create an 
association for them through which they can 
solve their problems and expand their 
business operation. 
 

 IDEA-NEW will also extend assistance to 
NIA (Nangarhar Industrial Association) to 
make it capacity to provide services to its 
members. A stronger NIA will result in the 
development of the industries in Nangarhar 
that would not create only jobs but would 
bring millions of Afghanis to government 
through taxes from the local businesses. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Local Procurement 
 
Locally purchased materials for DAI (East and 
West) from December 16-31 was $ 232,798. 
 
 
Coordination Mechanisms  
 

 

 IDEA-NEW’s horticulture staff held a 
meeting with Nangarhar and Kunar 
agriculture authorities for better coordinating 
their ongoing and coming activities and an 
MOU has been signed for spring 2010 as 
well. 

 Ongoing meetings regarding Salar Canal 
were held after the shooting incident on 
laborers there, in order to better understand 
the situation and what needs to be done to 
improve security and continue the project.  

 The government liaison representative 
attended the Provincial Development 
Committee meetings in Nangarhar and 
Laghman provinces. 

 Members of government line departments 
(Economy, Women’s Affairs and Agriculture, 
Irrigation and Livestock) were added to 
IDEA-NEW’s grants committee (more 
information in the grants section below). 
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Project Name Province District % complete 
Estimated # 

Beneficiaries 
Implementer Start Date 

End 
Date 

Agribusiness Job Creation        

Staple crops – Yellow maize 
Plot establishment  

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Dari Noor, Chaparhar, Surkrod, 
Pacheer Wa Agan, Rodat, Kot, 
Ghanikhil, Batikot, Khogyani 

100% 1,120 DAI July 01, 2009 
July 31, 

2009 

Staple crops – Yellow maize 
Plot establishment 

Laghman Qarghaee, Mehtarlam 100% 175 DAI July 01, 2009 
July 31, 

2009 

Staple crops – Yellow maize 
Plot establishment 

Kunar 
Assadabad, Khas Kunar, 
Narang, Sawkai 

100% 198 DAI July 01, 2009 
July 31, 

2009 

Staple crops – Yellow maize 
Farmers training  

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Dari Noor, Chaparhar, Surkrod, 
Pacheer Wa Agan, Rodat, Kot, 
Ghanikhil, Batikot, Khogyani 

93% 1,120 DAI 1-Aug-2009 
15-Aug- 

2009 

Staple crops – Yellow maize 
Farmers training 

Laghman Qarghaee, Mehtarlam 60% 175 DAI 1-Aug-2009 
15-Aug- 

2009 

Staple crops – Yellow maize 
Farmers training 

Kunar 
Assadabad, Khas Kunar, 
Narang, Sawkai 

66.6% 198 DAI 1-Aug-2009 
15-Aug- 

2009 

Staple crops – Yellow maize 
Farmers training  

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Dari Noor, Chaparhar, Surkrod, 
Pacheer Wa Agan, Rodat, Kot, 
Ghanikhil, Batikot, Khogyani 

100% 1,120 DAI 16-Aug-2009 
20-Aug- 

2009 

Staple crops – Yellow maize 
Farmers training 

Laghman Qarghaee, Mehtarlam 100% 175 DAI 16-Aug-2009 
20-Aug- 

2009 

Staple crops – Yellow maize 
Farmers training 

Kunar 
Assadabad, Khas Kunar, 
Narang, Sawkai 

100% 198 DAI 16-Aug-2009 
20-Aug- 

2009 

Staple crops –  

Yellow Maize, Marketing contracts  
Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Dari Noor, Chaparhar, Surkrod, 
Pacheer Wa Agan, Rodat, Kot, 
Ghanikhil, Batikot, Khogyani 

77% 1120 DAI 1-Sep-2009 
15-Sep-

2009 

Staple crops –  

Yellow Maize, Marketing contracts 
Laghman Qarghaee, Mehtarlam 100% 175 DAI 1-Sep-2009 

15-Sep-
2009 

Staple crops –  

Yellow Maize, Marketing contracts 
Kunar 

Assadabad, Khas Kunar, 
Narang, Sawkai 

91% 198 DAI 1-Sep-2009 
15-Sep-

2009 

Non-CFW Projects  
IDEA-NEW Eastern Region 

December, 16-31, 2009 
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Staple crops –  

Yellow Maize, Technical assistance 
for harvesting and marketing 

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Dari Noor, Chaparhar, Surkrod, 
Pacheer Wa Agan, Rodat, Kot, 
Ghanikhil, Batikot, Khogyani 

18% 1120 DAI 16-Sep-2009 
31-Oct-
2009 

Staple crops –  

Yellow Maize, Technical assistance 
for harvesting and marketing 

Laghman Qarghaee, Mehtarlam 22% 175 DAI 16-Sep-2009 
31-Oct-
2009 

Staple crops –  

Yellow Maize, Technical assistance 
for harvesting and marketing 

Kunar 
Assadabad, Khas Kunar, 
Narang, Sawkai 

50% 198 DAI 16-Sep-2009 
31-Oct-
2009 

Staple crops: –  

Updating marketing information 
Nangarhar 

Kama, Kuz Kunar, Bedsood, Dari 
Noor, Chaparhar, Surkrod, Pacheer 

Wa Agan, Rodat, Kot, Ghanikhil, 
Batikot, Khogyani 

41.2.6% 1,120 DAI Sep,16,  2009 
Nove,15,

2009 

Staple crops: –  

Updating marketing information 
Laghman Qarghaee, Mehtarlam 100% 175 DAI Sep,16,  2009 

Nove,15,
2009 

Staple crops: –  

Updating marketing information 
Kunar 

Asad abad, Khas Kunar, Narang, 
Sawkay 

100% 198 DAI Sep,16,  2009 
Nove,15,

2009 

Staple Crops- Mung bean 
farmers selection  Nangarhar 

Behsud, Batikot, Kot, Shinwar, 
Rodat, Kuz kunar, Kama, 
Surkhrod 100 % 60 DAI  July 1, 2009 

July 15, 
2009 

Staple Crops- Mung bean 
farmers selection  Kunar 

Khas Kunar, Nurgal, Chawki, 
Serkani, Marawara, Asadabad, 
Shigal, Narang 100 % 50 DAI  July 1, 2009 

July 15, 
2009 

Staple Crops- Mung bean 
farmers selection  Laghman 

Mehterlam, Qarghaee, 
Daulatshah, Alingar, Alishang 
 100 % 40 DAI  July 1, 2009 

July 15, 
2009 

Staple Crops- Mung bean plot 
establishment  Nangarhar 

Behsud,Batikot, Kot, Shinwar, 
Rodat, Kuz kunar, Kama, 
Surkhrod 100 % 60 DAI July 1, 2009 

July 31, 
2009 

Staple Crops- Mung bean plot 
establishment  Kunar 

Khas Kunar, Nurgal,  
Chawki, Serkani, Marawara 
Asadabad, Shigal, Narang 
 100 % 50 DAI July 1, 2009 

July 31, 
2009 

Staple Crops- Mung bean plot 
establishment 
 
  Laghman 

Mehterlam, Qarghaee, 
Daulatshah, Alingar, Alishang 
 100 % 40 DAI July 1, 2009 

July 31, 
2009 

Staple Crops – Mung bean 
farmers training  Nangarhar 

Behsud,Batikot, Kot, Shinwar, 
Rodat, Kuz kunar, Kama, 
Surkhrod 85 % 3,000 DAI July 1, 2009 

October 
31, 2009 

Staple Crops – Mung bean Kunar Khas Kunar, Nurgal,  82 % 2,500 DAI July 1, 2009 October 
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farmers training Chawki, Serkani, Marawara 
Asadabad, Shigal, Narang 

31, 2009 

 Staple Crops – Mung bean 
farmers training Laghman 

Mehterlam, Qarghaee, 
Daulatshah, Alingar, Alishang 58 % 2,000 DAI July 1, 2009 

October 
31, 2009 

Staple Crop – Mungbean seed 
collection Nangarhar 

Behsud,Batikot, Kot, Shinwar, 
Rodat, Kuz kunar, Kama, 
Surkhrod 80 % 60 DAI Nov14,2009 

Nov30,0
9 

Staple Crop – Mungbean seed 
collection 

Kunar 

Khas Kunar, Nurgal,  
Chawki, Serkani, Marawara 
Asadabad, Shigal, Narang 88 % 50 DAI Nov14,2009 

Nov30,0
9 

Staple Crop – Mungbean seed 
collection 

Laghman 
Mehterlam, Qarghaee, 
Daulatshah, Alingar, Alishang 88 % 40 DAI Nov14,2009 

Nov30,0
9 

Staple Crop – Potato for 
processing – Training on potato 
production Nangarhar 

Batikot , Behsud ,Kama ,Kuz 
Kunar 36 % 960 DAI Nov20,2009 

Jan 15, 
2010 

Staple Crop – Potato for 
processing – Training on potato 
production Laghman Metherlam , Qarghaee 25 % 240 DAI Nov20,2009 

Jan 15, 
2010 

Staple Crop – Wheat seed 
planting for multiplication  Nangarhar Btikot 100 % 100 DAI Dec12,2009 

Dec 
31,09 

TIMER fall Season, 2009 inputs 
distribution Nangarhar 

Achin,Goshta,Lal pur , 
Hisarak,Shirzad, Pachir Wa 
Agam,Kot , Momandara 

99 % 7,000 DAI Oct 3,2009 
Oct 

21,2009 

TIMER fall Season, 2009 inputs 
distribution 

Kunar 

Khas Kunar ,  
Marawara,Watapur,Chawki,Nar
ang,Serkani,Bar Kunar , 
Noorgal , Shigal 

102 % 5,000 DAI Oct 3,2009 
Oct 

20,2009 

TIMER fall Season, 2009  
inputs distribution Laghman 

Alingar , Alishang,Daulat 
Shah,Mehterlam,Qarghaee 

98 % 3,000 DAI Oct 3,2009 
Oct 

20,2009 

TIMER Plots Establishment - 
Fall season, 2009 Nangahar 

Achin, Kot, Lalpur, Pachir wa 
Agam, Goshta, Momandara, 
Shirzad, Hisarak 87 % 52 

DAI 
October 20, 
2009 

Dec 31, 
2009 

TIMER Plots Establishment - 
Fall season, 2009 Kunar Noorgal, Chawki, Narang 82 % 34 

DAI October 20, 
2009 

Dec 31 , 
2009 

TIMER Plots Establishment - 
Fall season, 2009 Laghman Mehterlam, Qarghaee 88 % 24 

DAI October 20, 
2009 

Dec 31, 
2009 

TIMER – Fall,09 Training of 
vegetable production Nangarhar 

Achin,Goshta,Lal pur , 
Hisarak,Shirzad, Pachir Wa 
Agam,Kot , Momandara 

33 % 3000 DAI October 20, 
2009 

Jun 30, 
2010 

TIMER – Fall,09 Training of 
vegetable production Kunar 

Khas Kunar ,  
Marawara,Watapur,Chawki,Nar

27 % 2100 DAI 
October 20, 
2009 

Jun 30, 
2010 
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ang,Serkani,Bar Kunar , 
Noorgal , Shigal 

TIMER – Fall,09 Training of 
vegetable production Laghman 

Alingar , Alishang,Daulat 
Shah,Mehterlam,Qarghaee 

25 % 1500 DAI 
October 20, 
2009 

Jun 30, 
2010 

REVAMP Program.  Voucher 
distribution and farmers 
registration, fall season Nangarhar 

Kuzkunar, Daray Noor,Kama, 
Behsood, Surkhrud, Khugiani, 
Chaprihar,Pacheeru Agam, 
Rodat,Kot, Batikot, Ghanikhil, 
Momandara 

97% 1,630 DAI 
August 11, 

2009 
August 

31, 2009 

REVAMP Program.  Voucher 
distribution and farmers 
registration, fall season 

Laghman Mehtarlam,Qarghaee,  100% 104 DAI 
August 11, 

2009 
August 

31, 2009 

REVAMP Program.  Voucher 
distribution and farmers 
registration, fall season 

Kunar 
Sawkai, Naranag, Khas Kunar, 
Asad Abad 

100% 508 DAI 
August 11, 

2009 
August 

31, 2009 

REVAMP Demo plot selection 
Nangarhar 

Kuzkunar, Daray Noor,Kama, 
Behsood, Surkhrud, Khugiani, 

Chaprihar,Pacheeru Agam, 
Rodat,Kot, Batikot, Ghanikhil, 

Momandara 

100% 66 DAI 26-Aug-2009 
31-Aug-

2009 

REVAMP Demo plot selection 
Laghman Mehtarlam Qarghaee, 100% 20 DAI 26-Aug-2009 

31-Aug-
2009 

REVAMP Demo plot selection 
Kunar 

Sawkai, Naranag, Khas Kunar, 
Asad Abad 

100% 6 DAI 26-Aug-2009 
31-Aug-

2009 

REVAMP Inputs distribution 
Nangarhar 

Kuz kunar, Daray Noor,Kama, 
Behsood, Surkhrud, Khugiani, 
Chaprihar ,Pacheer u Agam, 

Rodat, Kot, Batikot, Ghanikhil, 
Momandara 

99.2 1267 DAI Oct. 01, 2009 
Oct 15, 
2009 

REVAMP Inputs distribution 
Laghman Mehtarlam, Qarghaee, 100 109 DAI Oct.  01, 2009 

Oct. 15, 
2009 

REVAMP Inputs distribution 
Kunar 

Sawkay, Narang, Khas Kunar, 
Asad Abad 

100 427 DAI Oct.  01, 2009 
Oct. 15, 

2009 

REVAMP: 

Training farmers on REVAMP 
Program 

Nangarhar 

Kuz Kunar, Rodat, Pacheer u 
Agam, Behsood, Kama, Surkhrud, 

Khugiani , Batikot, Ghanikhil, 
Chaprihar, Kot, Momandara, Dari 

Noor 

54.02 3960 DAI Oct,1,  2009 
.Feb, 

30,2010 

Training farmers on REVAMP 
Program 

Laghman Mehtarlam, Qarghaee   44.1 360 DAI Oct,1,  2009 
.Feb,30,2

010 
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Training farmers on REVAMP 
Program 

Kunar 
Sawkay, Narang, Khas Kunar, 

Asad Abad 
         86.48 1200 DAI Oct,1,  2009 

.Feb, 
30,2010 

REVAMP:   Voucher distribution 
and farmers registration, spring 

2010 

Nangarhar 

Kuz Kunar ,Pacheeru Agam, 
Behsood, Kama, Surkhrud Batikot, 

Ghanikhil, Kot, Momandara, 
Shirzad, Hissarak ,Gushta 

16 1433 DAI Dec.28.09 
Jan.15.20

10 

REVAMP.  Voucher distribution 
and farmers registration, spring 

2010  

Laghman Alingar, Mehatrlam, Qarghaee 0 92 DAI Dec.28.09 
Jan.15.20

10 

REVAMP.  Voucher distribution 
and farmers registration, spring 

2010 

Kunar 
Sawkai, Narang, Khas Kunar, 
Asmar, Dangam, Shigal, Asad 

Abad 
17.5 815 DAI Dec.28.09 

Jan.15.20
10 

Orchard Development Program 

Tree survey - FIELD program 

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Chaparhar, Surkrod, Pachir Wa 

Agam, Rodat, Ghanikhill, Batikot, 
Khogyany, Daray Noor, Kot, 

Hissarak, Shirzad Momandara, 
Gushta, Dih bala 

100 365 DAI Oct. 1, 2009 
Oct. 30 
,2009 

Orchard Development Program 

Tree survey - FIELD program Laghman Qarghaee, Mehtarlam, Alingar 100 95 DAI Oct. 1, 2009 
Oct. 30 
,2009 

Orchard Development Program 

Tree survey - FIELD program Kunar 
Khas Kunar, Narang, 

Assadabad,Dangam, Asmar, 
Shigal 

100 82 DAI Oct. 1, 2009 
Oct. 30 
,2009 

Orchard Development 
Program—survey and planning 

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Chaparhar, Surkrod, Pachir Wa 

Agam, Rodat, Ghanikhill, 
Batikot, Khogyany, Daray Noor, 

Kot, Hissarak, Shirzad 
Momandara, Gushta, Dih bala 

95% 7,268 DAI July 01, 2009 
August 

31, 2009 

Orchard Development 
Program—survey and planning 

Laghman Qarghaee, Mehtarlam, Alinar 100% 1,324 DAI July 01, 2009 
August 

31, 2009 

Orchard Development 
Program—survey and planning 

Kunar 
Khas Kunar, Narang, 

Assadabad,Dangam, Asmar, 
Shigal 

72% 1,356 DAI July 01, 2009 
August 

31, 2009 

Orchard Development 
Program—survey and planning 

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Chaparhar, Surkrod, Pachir Wa 

Agam, Rodat, Ghanikhill, 
Batikot, Khogyany, Daray Noor, 

Kot, Hissarak, Shirzad 
Momandara, Gushta, Dih bala 

99% 7,268 DAI 16-Aug- 2009 
August 

31, 2009 

Orchard Development 
Program—survey and planning 

Laghman Qarghaee, Mehtarlam,Alinag 100% 1,324 DAI 16-Aug- 2009 
August 

31, 2009 
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Orchard Development 
Program—survey and planning 

Kunar 
Khas Kunar, Narang, 

Assadabad,Dangam, Asmar, 
Shigal 

100% 1,356 DAI 16-Aug- 2009 
August 

31, 2009 

Orchard Development Program: 
Selection of orchard demo plots 
for training of  orchard owner 

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Chaparhar, Surkrod, Pachir Wa 

Agam, Rodat, Ghanikhill, 
Batikot, Khogyany, Daray Noor, 

Kot, Hissarak, Shirzad 
Momandara, Gushta, Dih bala 

100% 4567 DAI 1-Sep-2009 
15-Sep-

2009 

Orchard Development Program: 
Selection of orchard demo plots 
for training of orchard farmers 

Laghman Qarghaee, Mehtarlam,Alinag 100% 657 DAI 1-Sep-2009 
15-Sep-

2009 

Orchard Development Program: 
Selection of orchard demo plots 
for training of orchard farmers 

Kunar 
Khas Kunar, Narang, 

Assadabad,Dangam, Asmar, 
Shigal 

100% 1124 DAI 1-Sep-2009 
15-Sep-

2009 

Orchard Development Program: 
TA to farmers on Orchard 
Management (water 
management, pruning, weed 
management and animal 
manure application) 
 

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Chaparhar, Surkrod, Pachir Wa 

Agam, Rodat, Ghanikhill, 
Batikot, Khogyany, Daray Noor, 

Kot, Hissarak, Shirzad 
Momandara, Gushta, Dih bala 

67 4567 DAI 16-Sep-2009 
31-Dec-

2009 

Orchard Development Program: 
TA to farmers on Orchard 
Management (water 
management, pruning, weed 
management and animal 
manure application) 
 

Laghman Qarghaee, Mehtarlam, Alingar 61.6 657 DAI 16-Sep-2009 
31-Dec-

2009 

Orchard Development Program: 
TA to farmers on Orchard 
Management (water 
management, pruning, weed 
management and animal 
manure application) 
 

Kunar 
Khas Kunar, Narang, 

Assadabad, Dangam, Asmar, 
Shigal 

100% 1124 DAI 16-Sep-2009 
31-Dec -

2009 

Orchard Development Program: 

Training Orchard Owner as ( field 
day) on orchard Management( 
Pruning, Irrigation system, Weed 
management) and pest and 
diseases management 

Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Chaparhar, Surkrod, Pachir Wa 

Agam, Rodat, Ghanikhill, 
Batikot, Khogyany, Daray Noor, 

Kot, Hissarak, Shirzad 
Momandara, Gushta, Dih bala 

38.4 4567 DAI Nov-1-  2009 
Dec-15- 

2009 
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Orchard Development Program: 

Training Orchard Owner as ( field 
day) on orchard Management( 
Pruning, Irrigation system, Weed 
management) and pest and 
diseases management 

Laghman Qarghaee, Mehtarlam, Alingar 28.1 657 DAI Nov-1-  2009 
Dec-15- 

2009 

Orchard Development Program: 

Training Orchard Owner as ( field 
day) on orchard Management( 
Pruning, Irrigation system, Weed 
management) and pest and 
diseases management 

Kunar 
Khas Kunar, Narang, 

Assadabad, Dangam, Asmar, 
Shigal 

44.4% 1124 DAI Nov-1-  2009 
Dec-15- 

2009 

Orchard Development Program 

Conducting Survey for new orchard 
establishment 

Nangarhar 

Kama, Kuz Kunar, Bedsood, , 
Pachir Wa Agam,  Ghanikhill, 

Hissarak, Shirzad Momandara, 
Gushta 

100% 457 DAI Nov-1-  2009 
Nove-30- 

2009 

Orchard Development Program 

Conducting Survey for new orchard 
establishment 

Laghman Qarghaee, Mehtarlam, Alingar 100% 62 DAI Nov-1-  2009 
Nove-30- 

2009 

Orchard Development Program 

Conducting Survey for new orchard 
establishment 

Kunar 
Khas Kunar, Narang, Assadabad, 

Dangam, Asmar, Shigal 
100% 281 DAI Nov-1-  2009 

Nove-30- 
2009 

Orchard Development Program: 
Fruit growers group meetings for 

their 50% contribution 
Nangarhar 

Kama, Kuz Kunar, Bedsood, 
Chaparhar, Surkrod, Pachir Wa 

Agam, Rodat, Ghanikhill, 
Batikot, Khogyany, Daray Noor, 

Kot, Hissarak, Shirzad 
Momandara, Gushta, Dih bala 

98% 2652 DAI Dec.1.09 
Dec.31.0

9 

 Orchard Development Program: 
Fruit growers group meetings for 

their 50% contribution  
Laghman Qarghaee, Mehtarlam, Alingar 95% 269 DAI Dec.1.09 

Dec.31.0
9 

 Orchard Development Program: 
Fruit growers group meetings for 

their 50% contribution  
Kunar 

Khas Kunar, Narang, 
Assadabad, Dangam, Asmar, 

Shigal 

100% 1064 DAI Dec.1.09 
Dec.31.0

9 

Rural Job Creation        

Shamsulhaq Layer Breeder  Nangarhar  Behsod 80% 30 DAI July 1, 2009  Jan 14, 
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Farm Support 2010 

Zmarak Broiler Breeder Farm 
Support  Nangarhar  Batikoot 60% 30 DAI July 1, 2009 

 Jan 14, 
2010 

Textile Dying and Pressing 
Facility  Nangarhar  Jalalabad 35% 200 DAI July 1, 2009 

 June 
30, 2011 

Rodat Textile Factory Nangarhar Dih Bala 30% 14 DAI Sep1, 2009 
Dec 31, 
09 

Women’s Job Creation        

Hen layer program for women 

 Kunar, 
Laghman and 
Nangarhar 

 Chaukai, Nurgal, Chaperhar, 
Battikot, Rodat, Qarghai, 
Mihterlam   70%  250  DAI  July 1, 2009 

Sep 30, 
2010  

Mentor 5 women-owned 
businesses   Nangarhar 

 Sorkhrood, Behsud, Daronta, 
Jalalbad city  98%  27  DAI July 1, 2009 Ongoing  

Literacy and Business Skills 
Training for Women   

 Kunar, 
Laghma and 
Nangarhar 

 Asadabad, Mihterlam, 
Jalalabad  20%  200  DAI July 1, 2009 

Feb 1, 
2010  

Book Keeping Training 

Kunar, 
Laghma and 
Nangarhar 

Chaukai, Nurgal, Chaperhar, 
Battikot, Rodat, Qarghai, 
Mihterlam, Sorkhrood, Behsud, 
Daronta, Jalalbad city, Rodat 
Battikot, Asadabad, kama 100% 500 DAI  July 1, 2009 

 Dec 30, 
2009 

Literacy and embroidery 
training for Women Nangarhar Hasar shahi 90% 200 DAI Sep 1, 2009 

Feb 30, 
2010 

Spinghar Cheese support and 
establishment of new center  Nangarhar  Battikot  99%  25 DAI   July 1, 2009 

 Dec 30, 
2009 

Nursery TA 
 Nangarhar 
and Laghman  Sorkhrod, Behsud, Qarghai  99%  38  DAI  July 1, 2009 

 Dec 30, 
2009 

Establishment of two 
greenhouses  Nangarhar Asadabad, Battikot   100%  6  DAI July 1, 2009 

Dec 30, 
2009  

Surkhrod Packing Facility 
Support and Marketing 

Laghman, 
Kunar and 
Nangarhar Surkhrod 75%  DAI  July 1, 2009 

June 
30,2010  

Marketing         

Market Information System Laghman,  Na  DAI   
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 Kunar, 
Nangarhar, 
Peshawar, 
Kabul, Herat, 
Kunduz, 
Mazaar-E-
Sharif, 
Badghis 

Exports Facilitation Nangarhar Rodat 40%  DAI July 1, 2009 09/30/09 

Jute bags distribution to 
farmers 

Nangarhar, 
Laghman and 
Kunar 

Batikoot, Behsud, Ghanikhil, 
Sakai, Narang, Asadabad, 
Alingar, Mihterlam. 85% 1800 DAI Aug 24, 2009 

Sep 8, 
09 

Jute bags distribution for onion 
exports to the exporting 
companies Nangarhar Jalalabad 80% 7 DAI Aug 15,2009 

Sep 20, 
09 

National Markets Facilitation—
grading, sorting, packing 

Nangarhar, 
Kunar, 
Laghman  10%  DAI July 1, 2009  

Capacity Building        

Commercial Demo Farm 
Establishment Nangarhar 

Chaparhar, Pachir Wa Agam, 
Rodat, Dihbala, Khogiyani, 
Sherzad, Hisarak, Dara-i-Noor, 
Goshta 100% 10 DAI July 1, 2009 

July 31, 
2009 

Commercial Demo Farm 
Establishment Laghman Alingar, Alishan, Dawlatshaw 100% 3 DAI July 1, 2009 

July 31, 
2009 

Commercial Demo Farm 
Establishment  Kunar Marawara, Nurgal, Watapur 100% 3 DAI July 1, 2009 

July 31, 
2009 

Commercial Demo Farm 
Establishment Nooristan Noorgram 100% 1 DAI July 1, 2009 

July 31, 
2009 

Commercial Demo Farm 
Training on Vegetable 
Production  Nangarhar 

Chaparhar, Pachir Wa Agam, 
Rodat Dihbala, Khogiyani, 
Sherzad, Hisarak, Dara-i-Noor, 
Goshta 76% 5,520 DAI July 1, 2009 

Oct 31, 
2009 

Commercial Demo Farm 
Training on Vegetable 
Production Kunar Marawara, Nurgal, Watapur 69 % 2,340 DAI July 1, 2009 

Oct 31, 
2009 

Commercial Demo Farm 
Training on Vegetable 
Production Laghman Alingar, Alishang, Dawlatshaw 62% 1,880 DAI July 1, 2009 

Oct 31, 
2009 

Commercial Demo Farm 
Training on Vegetable 
Production Nooristan Nurgram 90% 480 DAI July 16, 2009 

Oct 31, 
2009 
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Commercial Demo Farm 
Training on Vegetable 
Production, Fall 2009 Nangarhar 

Chaparhar, Pachir Wa Agam, 
Rodat, Dihbala, Khogiyani, 
Sherzad, Hisarak, Dara-i-Noor, 
Goshta  53 % 4,500 DAI 

October  17, 
2009 

January 
31, 2009 

Commercial Demo Farm 
Training on Vegetable 
Production, Fall 2009 Kunar 

Khas Kunar, Marawara, Asmar, 
Nurgal, Serkani, Watapur 43 % 1,800 DAI 

October  17, 
2009 

January 
31, 2009 

Commercial Demo Farm 
Training on Vegetable 
Production, Fall 2009 Laghman 

Alingar, Alishang, Daultshah 
Mehterlam,.Qarghaee 50 % 1,500 DAI 

October 17, 
2009 

January 
31, 2009 

Commercial Demo Farm 
Training on Vegetable 
Production, Fall 2009 Nooristan Nurgram 

21 % 
300 DAI 

October  17, 
2009 

January 
31, 2009 

Commercial Demo Farm 
Program –  inputs distribution to 
SDFs, Fall 2009    Nangahar 

Chaparhar, Pachir Wa Agam, 
Rodat, Dihbala, Khogiyani, 
Sherzad, Hisarak, Dara-i-Noor, 
Goshta  100 % 75 

DAI 

October 03, 
2009 

Novemb
er 05, 
2009 

Commercial Demo Farm  
Program –  inputs distribution to 
SDFs, Fall 2009    

Kunar 
Khas Kunar, Marawara, Asmar, 
Nurgal, Serkanin, Watapur, 100 % 30 

DAI 

October 03, 
2009 

Novemb
er 05, 
2009 

Commercial Demo Farm  
Program –  inputs distribution to 
SDFs, Fall 2009    

Laghman 
Alingar, Alishang, Daultshah 
Mehterlam,.Qarghaee 100 % 25 

DAI 

October 03, 
2009 

Novemb
er 05, 
2009 

Commercial Demo Farm  
Program –  inputs distribution to 
SDFs, Fall 2009    

Nuristan Nurgram 100 % 5 

DAI 

October 10, 
2009 

Novemb
er  05, 
2009 

Commercial Demo Farm 
Program – Nursery 
Establishment, SDF.  Fall 209    Nangahar 

Chaparhar, Pachir Wa Agam, 
Rodat, Dihbala, Khogiyani, 
Sherzad, Hisarak, Dara-i-Noor, 
Goshta  100 % 75 

DAI 

October  10, 
2009 

Novemb
er15, 
2009 

Commercial Demo Farm 
Program – Nursery 
Establishment, SDF.  Fall 209    

Kunar 
Khas Kunar, Marawara, Asmar, 
Nurgal, Serkanin, Watapur 100 % 30 

DAI 

October 10, 
2009 

Novemb
er 15, 
2009 

Commercial Demo Farm 
Program – Nursery 
Establishment, SDF.  Fall 209    

Laghman 
Alingar, Alishang, Daultshah 
Mehterlam. Qarghaee 100 % 25 

DAI 

October 10, 
2009 

Novemb
er15, 
2009 

Commercial Demo Farm 
Program – Nursery Nuristan Nurgram 100 % 5 

DAI October  10, 
2009 

Novemb
er 15, 
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Establishment, SDF.  Fall 209    2009 

Commercial Demo Farm 

Program – SDF – Plot 

Establishment 

Nangarhar 

Chaparhar, Pachir Wa Agam, 
Rodat, Dihbala, Khogiyani, 
Sherzad, Hisarak, Dara-i-Noor, 
Goshta  100 % 75 

DAI 

Oct 10,2009 
Dec31,0
9 

Commercial Demo Farm 

Program – SDF – Plot  
Kunar 

Khas Kunar, Marawara, Asmar, 
Nurgal, Serkani, Watapur 100 % 30 

DAI 

Oct 10,2009 
Dec31,0
9 

Commercial Demo Farm 

Program – SDF – Plot  
Laghman 

Alingar, Alishang, Daultshah 
Mehterlam,.Qarghaee 100 % 25 

DAI 

Oct 10,2009 
Dec31,0
9 

Commercial Demo Farm 

Program – SDF – Plot  
Nooristan Nurgram 100 % 5 

DAI 

Oct 10,2009 
Dec31,0
9 

Staple crop – Onion  Nurseries 
Establishment, Fall 2009 Nangahar 

Dihbala, Rodat, Batikot, 
Shinwar, Kuz Kunar, Kot, 
Kama, Shirzad, Khogyani 100 % 90 DAI 

October 13, 
2009 

Novemb
er15, 
2009 

Staple crop – Onion  Nurseries 

Establishment, Fall 2009 
Kunar 

Assadabad, Chawki, Narang, 
Shigal, Serkani, Watapur 100 % 45 DAI 

October 13, 
2009 

Novemb
er15, 
2009 

Staple crop – Onion  Nurseries 
Establishment Fall, 2009 

Laghman 
Alishang, Qarghaee, 
Mehteralam 100 % 40 DAI 

October 13, 
2009 

Novemb
er15, 
2009 

Staple crop – Training on Onion  
Production Nangahar 

Dihbala, Rodat, Batikot, 
Shinwar, Kuz kunar, Kot , Kama 35 % 5400 DAI Nov 15, 2009 

Jun 
30,2010 

Staple crop – Training on Onion  
Production Kunar 

Assadabad,Chaoki,Narang 
,Shigal,Serkani ,Watapur 31 % 2700 DAI Nov 15, 2009 

Jun 
30,09 

Staple crop – Training on Onion  
Production Laghman 

Alishang,Qarghaee, 
Mehteralam 29 % 2400 DAI Nov 15, 2009 

Jun 
30,09 

Staple crop – Training on 
Potato production for fresh 
market  Nangahar 

Behsud ,Batikot , Kot , Kuz 
Kunar,Momandara, Kama 

38 % 2000 
DAI 

Oct 20,2009 
Feb15,2

10 

Staple crop – Training on 
Potato production for fresh 
market Kunar 

Assadabad,Chawki ,Narang, 
Khas Kunar 

74 % 1200 
DAI 

Oct 20,2009 
Feb15,2

10 

Staple crop – Training on 
Potato production for fresh Laghman 

Mehterlam, Qarghaee 49 % 800 
DAI 

Oct 20,2009 
Feb15,2

10 
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market 

Nursery Development Program 
nurseries assessment 

Nangarhar 

Bedsood, Kama, Kuz Kunar, 
Khogyany, Chaparhar, Rodat, 
Batikot, Ghanikhil, Nazian, 
Surkrod 

84% 69 DAI July 01, 2009 
August 

31, 2009 

Nursery Development Program 
nurseries assessment 

Laghman Qarghaee, Mehtarlam 100% 82 DAI July 01, 2009 
August 
31 2009 

Nursery Development Program 
nurseries assessment 

Kunar 
Assadabad, Narang, Sawkai, 
Khas Kunar 

100% 12 DAI July 01, 2009 
July 31, 

2009 

Nursery Development Program 
nurseries assessment 

Nangarhar 

Bedsood, Kama, Kuz Kunar, 
Khogyany, Chaparhar, Rodat, 
Batikot, Ghanikhil, Nazian, 
Surkrod 

100% 106 DAI 1-Sep-2009 
15-Sep-

2009 

Nursery Development Program 
nurseries assessment 

Laghman Qarghaee, Mehtarlam 100% 102 DAI 1-Sep-2009 
15-Sep-

2009 

Nursery Development Program 
nurseries assessment 

Kunar 
Assadabad, Narang, Sawky, 
Khas Kunar 

100% 12 DAI 1-Sep-2009 
15-Sep-

2009 

Nursery Development Program 
- Technical assistant with the 
nurseries assessment  

Nangarhar 

Bedsood, Kama, Kuz Kunar, 
Khogyany, Chaparhar, Rodat, 
Batikot, Ghanikhil, Nazian, 
Surkrod 

0% 106 DAI 16-Sep-2009 
30-Sep-

2009 

Nursery Development Program 
Technical assistant with the 
nurseries assessment 

Laghman Qarghaee, Mehtarlam 12% 102 DAI 16-Sep-2009 
30-Sep-

2009 

Nursery Development Program 
Technical assistant with the 
nurseries assessment 

Kunar 
Assadabad, Narang, Sawky, 
Khas Kunar 

25% 12 DAI 16-Sep-2009 
30-Sep-

2009 

Nursery Development Program 

Technical assistance and training 
to nurseries 

Nangarhar 

Bedsood, Kama, Kuz Kunar, 
Khogyany, Chaparhar, Rodat, 
Batikot, Ghanikhil, Nazian, 
Surkrod 

22.6 106 DAI Oct. 1, 2009 
Dec 31 
,2009 

Nursery Development Program 

Technical assistance and training 
to nurseries 

Laghman Qarghaee, Mehtarlam 45 102 DAI Oct. 1, 2009 
Dec 31 
,2009 

Nursery Development Program 

Technical assistance and training 
to nurseries 

Kunar 
Assadabad, Narang, Sawky, 
Khas Kunar 

0 12 DAI Oct. 1, 2009 
Dec 31 
,2009 

Nursery Development Program 

Training Nursery growers on seed 
treatment for germination  

Nangarhar 

Bedsood, Kama, Kuz Kunar, 
Khogyany, Chaparhar, Rodat, 
Batikot, Ghanikhil, Nazian, 
Surkrood 

78.3% 106 DAI Nov-15-2009 
Nov-25-

2009 
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Nursery Development Program 

Training Nursery growers on seed 
treatment for germination 

Laghman Qarghaee, Mehtarlam 79.4% 102 DAI Nov-15-2009 
Nov-25-

2009 

Nursery Development Program 

Training Nursery growers on seed 
treatment for germination 

Kunar 
Assadabad, Narang, Sawkai, 
Khas Kunar 

39.7% 63 DAI Nov-15-2009 
Nov-25-

2009 

Nursery Development Program 

Training Nursery growers on 
seedling production  

Nangarhar 

Bedsood, Kama, Kuz Kunar, 
Khogyany, Chaparhar, Rodat, 
Batikot, Ghanikhil, Nazian, 
Surkrood 

99 106 
DAI 

Dec-1-09 
Dec-31-

09 

Nursery Development Program 

Training Nursery growers on 
seedling production 

Laghman Qarghaee, Mehtarlam 17.6 102 DAI Dec-1-09 
Dec -31-

09 

Nursery Development Program 

Training Nursery growers on 
seedling production 

Kunar 
Assadabad, Narang, Sawkai, 
Khas Kunar 

0 63 
DAI 

Dec-1-09 
Dec -31-

09 

Eastern Region Fruit Growers 
Association Support Nangarhar Jalalalabad 40% 100 DAI July 1, 2009 

June 30, 
2010 

Spinghar Poultry Farmers 
Association Support 

Nangarhar, 
Kunar and 
Laghman 

Various districts of the 3 
provinces 40% 315 DAI Aug 15, 2009 

Oct 14, 
2009 
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Grants Program Update 
During reporting period , four concepts  were received,  which includes 52 awards. All of them were approved by Evaluation committee and 
forwarded to Project director for his review and approval. During reporting period meeting was held with Head of Economy,Women Affairs and 
Agriculture/irrigation  and Livestock department to introduced one person/department for our evaluation committee meeting. Names are as follow: 
 
Farhad Patthan: Department of Economy 
Ms.Zia Gul: Department of Women affair's 
TBD: Department of Agriculture/irrigation  and Livestock  
 
Also in the reporting period, the grants section received an updated Grants Manual from the DAI Home Office an RFA template was created, and 
a Concept Paper template was introduced to the Evaluation Committee Members.  
 

Name of 
Grantee/ 
Concept 

District/ 
Province 

Concept 
Approved 

by 
Evaluation 
Committee 

Concept 
Approved 
by Project 
Director 

Numbers 
of Award 

 Grant 
Status 

Start Date 
of Grant 

Type of 
Grant 

Estimated 
Grant 

Amount 
(USD) 

Duration of 
Grant Deliverables 

Riaz 
Packaging 
Factory 

Surkhrod 
Nangarh

ar Yes Yes 1 Approved  TBD In-Kind $15,000  2.5 months 

Increased 
number of 
printed labels 
for boxes 

Amiri & 
Brother’s 
Carpentry 
Workshop 

Kabul 
Taimani 

Watt Yes Yes 1 Approved 
14 Dec, 

2009 In-Kind $11,200  2 Months 

Registration 
with AISA and 
renovation of 
workshop  

Afghanistan 
Women's 
Associations 
for 
Rehabilitation 
and 
Development 
(AWARD) 

 
Mterlahm/
Laghman 
 
 
 
 
 No No 1 

Not 
approved TBD 

Fixed 
Obligation  $97,035.40 10 months 

Handbag 
making  
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Name of 
Grantee/ 
Concept 

District/ 
Province 

Concept 
Approved 

by 
Evaluation 
Committee 

Concept 
Approved 
by Project 
Director 

Numbers 
of Award 

 Grant 
Status 

Start Date 
of Grant 

Type of 
Grant 

Estimated 
Grant 

Amount 
(USD) 

Duration of 
Grant Deliverables 

           

Textile 
Weaving 
Businesses  

Nangarh
ar, 
Sherzad 
District Approved Pending 25 TBD TBD In-Kind $87,500.00 3 months TBD 

Rohafza Jam 
and Pickle 
company 

Joe 10 
Jalalaba
d 
City/Nan
garhar 
province Approved Pending 1 TBD TBD In-Kind $10,000.00 2 months TBD 

Vermicelli& 
Noodles 
Factory 

district 
and 
village 
TBD 
soon,Na
ngarhar 
province Approved Pending 1 TBD TBD In-Kind $24,800.00 4 months TBD 
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Job Creation  

Agribusiness job creation:  

In Baharak and Faizabad districts 
agriculture activities generated 70 labor 
days. 
 
Rural job creation:  
In Badakhshan, the two infrastructure 
projects, Chashmah e Qalandar gabion 
protection wall in Darayim District, and 
the Dashte Qurugh retaining wall in 
Faizabad, generated 1050 labors days. 
These two projects will produce 300 
meters of wall benefiting 2,370 families 
through protection of agricultural land 
and livelihoods. 
Construction of the actual Dashte 
Qurugh retaining wall has been 
postponed due to low winter 
temperatures which prevent stone 
masonry work, but the other project 
activities continue such as delivery of 
stone gravel and construction material. 
 
In Takhar, the three on-going 
infrastructure projects have made great 
progress generating employment for 
102 local laborers during the reporting 
period. 
 
The three infrastructure projects 
currently under construction in Khost 
and Pulikhumri districts of Baghlan 
generated 2,800 labor days.  In addition, 
120 women were trained on gabion 
weaving in Pulikhumri. These women 
will be able to earn an income using 
their newly acquired skills to weave 
gabions to be used in gabion protection 
wall projects in Pulikhumri District. 
 
Livestock Activities:  
Winter livestock feeding: Selection of 
winter feeding beneficiaries has been 
completed in the targeted districts of 
Badakhshan (Faizabad, Argo, Yaftal-e-
Payan, Khash, Warduj, Shuhada, 

Tagab-e-Kishim). This was completed 
with the input of the department of 
agriculture and community Shuras.   
 
Beneficiary selection in Baghlan was 
also completed, focusing on the districts 
of Nahrin, Burka, Khost, Baghlani Jadid, 
and Puli-Khumri.  In addition, 
beneficiaries from the Kuchi community 
were identified in Dushi District. 
 
Mercy Corps IDEA-NEW is working in 
cooperation with local government to 
strengthen natural resource base 
livelihoods, to support farmers to feed 
their livestock during the harsh winter. 
Feeding livestock is critical to ensuring 
the survival and productivity of cows, 
sheep and goats during the winter 
season. The farmers’ traditional method 
of not supplying additional feeding 
during the winter is insufficient to ensure 
livestock survival rate. The lack of winter 
feed, especially in the later months of 
the winter, reduces production and 
resistance to diseases, thus causes 
weight loss and possible death.  
 
In order to reduce the stress of cold and 
worms on the animals, the IDEA-NEW 
program plans to promote de-worming 
practices, procure feed, train farmers in 
winter livestock feeding and coordinate 
a sustainable feed supply to the most 
remote and snow-bound areas. 
Activities are on schedule with 
beneficiary selection completed and 
tenders announced for feed concentrate 
procurement.    
 

Women’s poultry project: In the eight 
project villages in Faizabad, poultry 
training is continuing on schedule with 
this round of training set for completion 
in mid-January.  

Lamb fattening project:  During the 
reporting period, the lamb fattening 
project was completed in the six project 
communities in Burka, Khost, and 

Activities: Northeastern Region 



 41 

41 

Nahrin districts benefiting 88 livestock 
farmers.  Final analysis of outcomes is 
pending at this time and will be available 
during the next reporting period.  

 

Beekeeping project: In Khost District, 
the beekeeping project activities were 

complete. Upon closing out the project, 
the 16 members of the Charkhufalak 
cooperative were interviewed for their 
feedback on the project and anticipated 
outcomes for production in the spring.  
Actual data will not be available until the 
spring when the honey is produced.   

 

An interview conducted with the beneficiaries revealed the following: 

Total # of 
beehives 
distribute
d  

     First Year Income 
Est. # of 
hives after 
bees 
reproduce in 
the spring 
(doubling) 

Second Year Income 

Average 
amount of 
honey 
produced 
per bee-
hive (kg) 

Est. 
price of 
honey 
per kg 
(Afs) 

# of bee-
hives 
distributed 
to each 
beekeeper 

# of 
bee-
keepers 

Expected 
income of 
each 
beekeeper 
(Afs) 

Expected 
total income 
of 16 
beekeepers 
(Afs) 

Expected 
income of 
each 
beekeeper 
(Afs) 

Expected 
total income 
of 16 
beekeepers 
(Afs) 

80 15 500 5 16 37,500 600,000 160 75,000 1,200,000 

 

Agriculture Activities:  

Sapling Nursery project:  Planting of 
fruit and nut sapling nurseries has 
continued in Badakhshan.  In Baharak, 
Faizabad and Yaftal districts, a total of 
29 nurseries were completed. In 
Faizabad, barbed wire fencing was also 
constructed around the nurseries to 
prevent damage from wildlife and 
livestock.  In addition plans are 
underway for department of agriculture 
staff training in new orchard 
establishment, and pest and disease 
control.  

In Bano, Dehsalah, Burka and Khost 
districts of Baghlan, a total of 33 

nurseries were establish consisting of 
almond, apricot and apple plantings.  
Each nursery is privately owned by a 
farmer on one-half to one jerib of land.  

Crop cultivation:  In Burka District, 12 
farmers completed cultivation of devil’s 
dung on one jerib of land each.  Devil’s 
dung is an ingredient widely used in 
India cooking and used medicinally in 
China and south Asia.  In addition, in 
Burka and Nahrin districts, 20 farmers 
prepared land for cumin cultivation on 
20 jeribs of land.   
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Biweekly Infrastructure Table/ IDEA-NEW Northeast 

Dec 16-31 

No PROJECT 
NAME 

PROJECT 
CODE 

DISTRICT During 
Dec- 

During 
Dec-
16-31 

REMARKS Hectares 
irrigated 
(ha) 

Canal 
Length 
(M) 

Protection 
Wall 
Length(M) 

Road 
Length 
(Km) 

Families 
Benefited 

Reservoir 
Capacity 
(m3) 15-Jan 

BADAKHSHAN PROVINCE  

1 Malangab 
Canal Intake 
Construction 

MC-IDEA-
NE-BD-E-

001-09 

Baharak 100% 100% Handed 
Over 

250 400 N/A N/A 730 N/A 

2 Furmuragh 
Canal 
Rehabilitation 

MC-IDEA-
NE-BD-E-

002-09 

Baharak 100% 100% Handed 
Over 

140 100 N/A N/A 310 N/A 

3 Nawai Jurm 
Canal 
Rehabilitation 

MC-IDEA-
NE-BD-E-

003-09 

Jurm 100% 100% Handed 
Over 

110 300 N/A N/A 1150 N/A 

4 Pestakhor 
Canal 
Rehabilitation 

MC-IDEA-
NE-BD-E-

005-09 

Argo 100% 100% Completed 210 200 N/A N/A 1050 N/A 

5 Brokan Canal 
Rehabilitation 

MC-IDEA-
NE-BD-E-

004-09 

Yaftal 100% 100% Completed 150 250 180 N/A 330 N/A 
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6 Dashti 
Qurugh 
Protection 
wall 

MC-IDEA-
NE-BD-E-

006-09 

Faizabad 40% 50% Active N/A N/A 200 N/A 1040 N/A 

7 Chashmah e 
Qalandar 
Gabion wall 
proj 

MC-IDEA-
NE-BD-E-

008-09 

Darayem 15% 25% Active N/A N/A 100 N/A 1330 N/A 

TAKHAR PROVINCE  

8 Khoja Aroq 
Joi Darat 
Canals Wash-
culvert 
Rehabilatioan 

MC-IDEA-
NE-TK-E-

001-09 

Taloqan 12% 20% Active 350 132 150 N/A 4200 N/A 

9 Taloqan 
River Bank 
Gabion 
Dykes 
Construction 

MC-IDEA-
NE-TK-E-

002-09 

Taloqan 12% 40% Active 200 N/A 195 N/A 1400 N/A 

10 Yakatal Canal 
Wash-culvert 

MC-IDEA-
NE-TK-E-

003-09 

Taloqan 15% 30% Active 210 43 120 N/A 2700 N/A 

BAGHLAN PROVINCE  

11 
 Flool Canal 

Rehabilitation 

MC-IDEA-
NE-BG-E-

001-09 Burka 100% 100% Completed  1367 2000  1332  N/A 1000 N/A 

12 
Kajnow 

Aqueduct 
Construction 

MC-IDEA-
NE-BG-E-

003-09 Khost N/A N/A` Canceled  N/A N/A N/A N/A N/A N/A 
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13 Larwan 
Reservoir 
and Piping 

MC-IDEA-
NE-BG-E-

004-09 Khost 100% 100% Completed  6.9 N/A  N/A N/A 120  207  

14 
Charbagh 
Aqueduct  

Construction 

MC-IDEA-
NE-BG-E-

002-09 Khost 100% 100% Completed  20   7 N/A N/A 183  N/A 

15 

Dawabi Road 
Rehabilitation 

MC-IDEA-
NE-BG-E-

005-09 Khost 72% 80% Active  N/A  N/A 630 3 815  N/A  

16 
Furghanbul 

Road 
Rehabilitation 

MC-IDEA-
NE-BG-E-

006-09 Khost 72% 80% Active  N/A  N/A 500 1   303 N/A  

17 
Gawargan 
Spillway 

Construction 

MC-IDEA-
NE-BG-E-

007-09 
Puli-

Khumri 50% 75% Active   600 24 24 N/A 12500  N./A 

18 Women 
Gabion 

Weaving 
Training  

MC-IDEA-
NE-BG-E-

018 
Puli-

Khumri N/A 60% Active N/A N/A 120 N/A N/A N/A 

19 
 Flool Canal 

Rehabilitation 

MC-IDEA-
NE-BG-E-

001-09 Burka 100% 100% Completed  1367 2000  1332  N/A 1000 N/A 
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Capacity Building:  

Government Capacity Building:  

Approval has been received to train 
42 department of agriculture staff in 
new orchard establishment and pest 
and disease control as well as, 
animal husbandry.  

Local Procurement  

During the reporting period, local 
procurement for wages, equipment 
and materials was USD 67,155.  
Labor wages paid for job creation 
projects were USD 49,338. 

Coordination 
Mechanisms  

In Baghlan Province, a coordination 
meeting was held with Baghlani 
Jadid District  authorities and DDC to 
discuss and coordinate the winter 
livestock feeding project de-worming 
process and feed distribution. 
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Voices From the Field 

Name: Bibi Ayesha  

Project Name: Women Gabion Weaving Training  

From (CDC/District): Puli Khumri, Baghlan Province 

Quote: 

Q: What do you think of think of participating in this project and how does it affect 
you? 

A: ―We are very happy with this project, because on the one side we are getting 
skills on how to weave gabions, and on the other side we have a source of 
income to enable us to support our families.‖ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 47 

IDEA-NEW Northeast Region 
Non-CCI Projects 

December 16-31, 2009 

Project Name Province District % Completed 
Estimated # 

Beneficiaries Implementer Start Date End Date 

Lamb Fattening Baghlan Khost, Nahrin, & Burka 100% 88 farmers Mercy Corps 24-Aug-09 31-Dec-09 

Beekeeping Baghlan Khost 100% 
16 farmers (one 

cooperative) Mercy Corps 1-Oct-09 31-Dec-09 

Poultry production Baghlan Khost, Nahrin, Burka 95% 90 families Mercy Corps 27-Jul-09 27-Jan-10 

Home Based 
Nurseries Baghlan Bano, Dehsala, Khost, Burka 50% 40 families Mercy Corps 15-Nov-09 1-Mar-12 

Devil’s Dung 
Cultivation Baghlan Burka 30% 32 farmers Mercy Corps 15-Nov-09 30-Jun-10 

Cumin Cultivation Baghlan Burka, Nahrin 25% 20 farmers Mercy Corps 1-Nov-09 1-May-10 

Pistachio Nursery 
Establishment Baghlan Nahrin 15% 20 Farmers Mercy Corps 22-Dec-09 30-Mar-11 

Poultry program Badakhshan Faizabad Center  90% 120 families Mercy Corps 12-Aug-09 1-Mar-10 

Beekeeping Badakhshan Bahark, Jurm  60% 
79 farmers (2 
cooperatives) Mercy Corps 21-Jul-09 30-Aug-10 

Fruit Tree Nursery Badakhshan Baharak, Yaftal Faizabad 40% 32 farmers Mercy Corps 30-Oct-09 30-May-10 

Winter feeding  Badakhshan 
Faizabad, Argo, Yaftal-e-Payan, Khash, 
Warduj, Shuhada, Tagab-e-Kishim, 10% 

8,000 families/ 
32,000 animal Mercy Corps 10-Dec-09 31-Mar-10 

High school teachers 
training  Badakhshan 

Faizabad, Argo, Yaftal-e-Payan, Khash, 
Warduj, Tishkan, Jrum, Darayim Kishim , 
Baharak 10% 111 teachers Mercy Corps 3-Jan-10 7-Jan-10 

Calf/Lamb Fattening Badakhshan Jurm/ Darayum 100% 80 families Mercy Corps 13-Aug-09 10-Nov-09 

Apricot drying / sulfur 
training project Baghlan Khost 100% 205 farmers Mercy Corps 14-Jul-09 26-Jul-09 

Budding Training Baghlan Ishkamish 100% 31 farmers Mercy Corps 22-Jun-09 
July 

25,2009 

Grafting 25,000 
Seedlings  Baghlan Ishkamish 100% 

2 owners and 
11 farmers  Mercy Corps 22-Jun-09 25-Jul-09 

Melon Fly Control Baghlan  All districts 100% 2,599 farmers Mercy Corps 22-Jun-09 22-Aug-09 

Melon Fly Control Badakhshan Argo, Jurm, Faizabad 100% 637 farmers Mercy Corps 12-Jul-09 12-Sep-09 

Melon Fly Control Kunduz/Takhar All districts 100% 15,824 farmers Mercy Corps 15-Jun-09 16-Aug-09 
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Above: Women’s poultry project in Faizabad, Badakhshan                                 

Below: Fruit sapling nursery in Baharak District, Badakhshan 

 

Above: Fruit nursery planting in Baharak District, Badakhshan 

Below: Winter livestock feeding project beneficiary selection in Khash 
District, Badakhshan 
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Activities: 
North/Central Region 
 
Job Creation 
 
 Rapid response job creation 
 
Khulm, District- Do Darak Retaining Wall and 
Khulm River Gabion Protection Wall: The Do 
Darak Retaining Wall and Khulm River Gabion 
Protection Wall projects that were proposed by 
the community and were selected in coordination 
and collaboration with local government, CDC are 
going on smoothly. As part of collaboration and 
coordination with local, district and provincial 
government, IDEA-NEW engineering team took 
Balkh Director of Economy, Hajji Abdul Rahman 
along with Eng. Mohammad Osman of the 
Directorate of Economy’s engineering department 
together with head of District Development 
Council Hajji Eshan Fazil, representative of 
District Development Council Fazil Ahmad Khan 
and community representatives to monitor the Do 
Darak Retaining Wall and Khulm River Gabion 
Protection Wall. The Balkh Director of Economy, 
Hajji Abdul Raham said 
 
―These are the really good projects in creating 
jobs for the local workers in the community 
and for improving the situation in the area, 
because these projects meet the real needs of 
community‖. 

 

During this reporting period, 27 skilled and 145 
unskilled workers weaved 550 gabion baskets of 
(200x100x100cm) size and placed 350 of these 
gabion boxes on the bank of Khulm River. The 
project’s cumulative progress is about 42%.  
 
The Do Darak Retaining Wall project shows 60% 
progress. The work in this project includes the 
completion of the stone masonry wall 1.6m of 
height, and 1.5m of width from the bottom of the 
foundation.  
 
Altogether, about 2800 person days of skilled and 
unskilled labors have been employed in this 
reporting period, and a sum of $10,865 cash have 
been injected in the community for labor wages. 
  
Maimana-Bilchiragh Road Structures: The 
Maimana-Bilchiragh Road Structures project is 
another effort in working in close collaboration 
with the local and provincial government. The 
project covers construction of 39 culverts and 76 
meters of gabion protection wall. The structures 
are located at different points within the 52KM 
length of the road in Pashtun Kot and Bilchiragh 
districts of Faryab province.  
 
The completion of these culverts will not only 
improve the road condition, which will provide 
local farmers with easy access to market in 
Faryab, but also improves the irrigation system 
for the farmers living alongside the 52km road. 
The project has also been designed to help 
eliminate unemployment during the winter time 
when there is limited opportunity of employment 
within the communities.  
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The construction work on 15 culverts is going well 
simultaneously. The construction of 12 culverts 
has been completed and the cumulative work 
progress shows 20.7% achievement to this 
biweekly period. During this reporting period 2327 
m/d have been created and a sum of $14313 has 
been paid to the different communities along the 
Maimana-Bilchiragh Road for their wages, cost of 
material, rent of vehicle and warehouse. 
 
1.2 Agribusiness job creation 
 
Orchard demonstration: As poor management, 
especially lack of pruning, poor irrigation practice 
and ineffective control of pests and diseases 
result in low yields of fruit and nuts, IDEA-NEW 
will introduce improved orchard and vineyard 
management to the provinces of northern 
Afghanistan through demonstration orchards. 
This project links closely to the Vineyard 
Trellising, Orchard Input Provision and Ag 
Retailing Development projects. 

IDEA NEW is planning to conduct one-year long 
demonstration on plots of 10 ha of land, of which 
5 ha will be planted with almonds and 5 ha will be 
of vineyard. 
 
During this reporting period, IDEA-NEW signed 
agreement with land owners of two orchard 
demonstration plots 0.2 ha in Karez Qala and 0.2 
ha in Engi Qala villages of Pashtun Kot district of 
Faryab. Apple, almond and grape varieties will be 
planted in these demonstration plots to see their 
adaptabilities. The purchasing order of the 
required saplings submitted to Balkh Almond 
Nursery Association and 3H Bereket Agriculture 
Company to provide the saplings.  
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IDEA-NEW received bids for the establishment of 
nursery for plantation of 100 ha of almond in 
Chimtal and the documents have been sent to 
home office for approval.  
 
Trellis post manufacturing: Out of 900sqm stone 
patching of Feroz Nakhchir concrete post 
production platform 450sqm is completed during 
this reporting period, which created 25 m/d works.  
 
The agreements for providing land for concrete 
post production platforms have been signed with 
land owners in Qaysar and Maymana city. In 
order for the land owners to make a long-term 
commitment in allowing their lands to be used for 
constructing the concrete posts, IDEA-NEW 
verified the terms of agreement by local elders of 
villages. Now the land owners and the elders of 
villages and the local governors of Sangcharak, 
Feroz Nakhchir, Qaysar and Maymana city all 
agreed that the chosen sites should be used for 
concrete post production for at least 6 years. 
 
Supplying the construction material for all of the 
above-said concrete post production sites are 
under documentation. According to agreed terms 
with land owners, IDEA-NEW will provide the 
material for building the platform which includes 
cement, stone, sand, gravel and wooden plank 
for a total cost of Afs6,807,860 and the contractor 
will complete the work under supervision of IDEA-
NEW site engineers. 
 

 
 
Capacity Building  

  
Rapid response capacity building 
 
Construction of 12 Micro Hydro Power projects: 
IDEA NEW has planned to construct MHPs in 
insurgency-prone and remote areas of Faryab 
and Sari Pul, where almost no other NGO is 
working. The enlightenment of the remote 
communities will bring significant improvement to 
the lives of farmers’ families and it will let the 
people make effective use of the time and get 
access to the more production during the night as 
well. 
 
Currently, 10 MHPs are being constructed in 
Faryab and Sari Pul provinces. Five MHPs are 
being constructed in Bilchiragh district of Faryab 
province and another five in Balkhab district of 
Sari Pul province.  
 
The project activities on Balkhab MHPs have 
been stopped due to cold weather and heavy 
snow. The technician from Remote Hydro Light, 
the subcontractor is planning to visit the site and 
plan on resuming the construction work, weather 
permitting. The status of the MHP progress 
remains the same as it was in the past, with Hosh 
and Parawshan MHPs showing 57%, Chaila 
community MHP showing 35 % and Khamshorak 
and Dahana MHPs showing 30% and 20% 
respectively. 
Another 5 MHP projects have been monitored in 
Bilchiragh district of Faryab province. The work of 
four  MHPs in Mazee#1, Mirzee#2, Anjerak and 
Keen Qala villages show 70% percent progress 
each. The major work that has been completed 
so far is the installiation of the Electrical Load 
Controler (ELC) and house wiring. The work in 
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Khoshgozar village MHP has been slow due to 
shortage in supplying of wire to the community by 
Remote Hydrolight, the subcontractor of this 
project. This MHP shows 61% progress. 
 
Since MHPs are cheap electricity and the people 
always propose such projects, IDEA-NEW North 
Central continued surveying sites for MHPs. The 
IDEA-NEW engineering team completed the 
technical site assessment of four new MHP 
projects in Darai Sof Bala district of Samangan 
province in this reporting period. The MHP 
engineer chose Darai Sof Bala for construction of 
MHPs, because the district has very good water, 
which is the sole need for MHP; the water source 
is at high elevation that creates sharp waterfall 
that is crucial for MHP.  
 
The project selection was done in close 
coordination with MRRD Samangan. According to 
IDEA-NEW engineer, the MRRD had done a 
preliminary survey for constructing MHPs in Darai 
Sof Bala, but did not have funding to construct it. 
The MRRD proposed these projects as the 

priority needs of the communities in Darai Sof 
Bala district.  
 

 
 
Agribusiness Development and training 

 
Annual Crop Demonstration: In order to introduce 
farmers to new crops and fruits, and experience 
crop diversification, IDEA NEW North Central in 
collaboration with USAID funded ASAP project 
provided 5,000 strawberry seedlings in 20 crates 
from Badambagh of Kabul to be produced for 
seedling production in north. These varieties are 
Badakhshani, Red Star, Junky, Red Pearl, Sunny 
Delight, and Seascape. Out of 5,000 seedlings 
3,500 were given to one farmer in Dihdadi district 
of Balkh province for multiplication, and 1,500 
were planted at IDEA-NEW warehouse.  
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Laser Land Leveling: Irrigation water is a 
critical constraint on the expansion of 
agriculture in the project region.  Land 
leveling, by allowing more precise control of 
irrigation over the field, both improves yields 
and allows a greater area to be cultivated for 
the same amount of water. 
 
In this reporting period on the laser land leveling 
activities in demonstration plots, the IDEA-NEW 
North Central with implementing partner, JDA 
managed to organize four field days in 
Dawlatabad and Dihdadi districts of Balkh, Feroz 
Nakhchir district of Samangan and Pashtun Kot 
district of Faryab province.  
 
In total 30,000sqm (3 ha) of irrigated lands of 
local farmers have been leveled. During the land 
leveling activities and field days in Dihdadi, Feroz 
Nakhchir and Pashtun Kot more than 350 people 
participated.  
 
The total amount of areas leveled to date equals 
to 65000sqm (6.5 ha).  
  
 Community Institution Capacity Building 
 
Ag Retailing Development: IDEA-NEW has 
encouraged the formation of 6 Agricultural 
Retailing Associations in northern Afghanistan 
and is training them to be skilled service 
providers of agricultural goods and services to 
local farmers. The project is helping farmers to 
increase productivity by providing high quality 
input, through private agricultural retailers’ shops. 
As part of its objectives to support private sector 
and community institutions IDEA-NEW North 
Central facilitated the registration process of the 
six provincial Ag Retailing Associations in the 
Ministry of Justice. The registered associations 
will serve the provinces of Balkh, Jawzjan, 
Faryab, Samangan and Sari Pul. 
 
Registration of Ag Retailing Associations was one 
of the criteria for the associations to receive 
grants from IDEA-NEW and distribute the 
received goods among farmers in the provinces 
of IDEA-NEW North Central project area.   
 

 
 
 

 
Local Procurement 
 

IDEA-NEW North Central spent $121,500 in  local 
procurements during this reporting period. 
  

Coordination Mechanisms  
 
As noted above, IDEA-NEW engineering team 
took Balkh Director of Economy, Hajji Abdul 
Rahman along with Eng. Mohammad Osman of 
the Directorate of Economy’s engineering 
department together with head of District 
Development Council Hajji Eshan Fazil, 
representative of District Development Council 
Fazil Ahmad Khan and community 
representatives Abdul Khaliq, Abdul Sabor, 
Nasrullah, Khalilullah and Said Habibullah to 
monitor the Do Darak Retaining Wall and Khulm 
River Gabion Protection Wall in the reporting 
period.  
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PROJECT NAME 

 

PROJECT 

CODE 

 

DISTRICT 

 

Dec 

1-15, 

2009 

Dec 

16-31, 

2009 

 

REMARKS 

Hectares 

irrigate

d (ha) 

Canal 

lengt

h (m) 

Protection 

wall 

length 

(m) 

Road 

lengt

h 

(km) 

Families 

benefited 

Res 

capacity 

(m3) 

Sari Pul 

Micro-hydropower 

(MHP),Chaila  

village,  Saripul 

MHP8200.5/1 Balkhab 35% 35% 13KW/ lights, TV and Radio  

 

    150  

Micro-hydropower 

(MHP),Hoosh 

village,  Balkhab, 

Saripul 

MHP8200.5/2 Balkhab 57% 57% 40KW/ lights, TV and Radio      180  

Micro-hydropower 

(MHP),Kham 

Shorack village,  

Balkhab, Saripul 

MHP8200.5/3 Balkhab 30% 30% 10.4KW/ lights, TV and Radio… 

 

    70  

Micro-hydropower 

(MHP),Paraw Shan 

village, Saripul 

MHP8200.5/4 Balkhab 57% 57% 24kw/ lights, TV and Radio 

 

    130  

Micro-hydropower 

(MHP), Dahna 

Kashkak village,  

Balkhab, Saripul 

MHP8200.5/5 Balkhab 20% 20% 21KW/ lights, TV and Radio 

 

    380  

            

Faryab 

Micro-hydropower 

(MHP),Badi village,  

Qaisar, Faryab 

MHP8200.5/11 Qaisar 100% 100% 3.5kw/ lights, TV and Radio 

 

    60  

Micro-hydropower 

(MHP),Gerd-e-Qala 

village,  Kohistan, 

MHP8200.5/12 Kohistanat 100% 100% 5KW/ lights, TV and Radio     80  

IDEA-NEW North/Central 
Community Constructed Infrastructure Projects 

December 16-31, 2009 
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Faryab 

Micro-hydropower 

(MHP),Keen Qala 

village, Faryab 

MHP8200.5/6 Bilchiragh 59% 70% 11KW/ lights, TV and Radio     200  

Micro-hydropower 

(MHP), Angerack 

village, Faryab 

MHP8200.5/7 Bilchiragh 60% 70% 12.5kw/ lights, TV and Radio     180  

Micro-hydropower 

(MHP), Khush Gozar 

village,  Belcheragh, 

Faryab 

MHP8200.5/8 Bilchiragh 60% 61% 14.1KW/ lights, TV and Radio     180  

Micro-hydropower 

(MHP), Mirzaee #1 

village,  Belcheragh, 

Faryab 

MHP8200.5/9 Bilchiragh 60% 70% 10.2KW/ lights, TV and Radio     180  

Micro-hydropower 

(MHP), Mirzaee #2 

village,  Bilchiragh, 

Faryab 

MHP8200.5/10 Bilchiragh 60% 70% 11.6kw/ lights, TV and Radio     180  

CFW Road Rehab, 
Maimana/Bilchiragh, 
Faryab 

41 structures on the 
52 km road 

CCI-18-06-
FA04 

Pashtun 
Kot and 
Bilchiragh 

10.7% 20.7% Provide access to market 

And develop the irrigation 

system for agricultural land 

  76m 52 km 50,000   

 

CFW Khulm/Tela 

Gabion Protection 

Wall -  Balkh 

975 meters  

CFW16 14 

BL01 

Khulm 19% 42% Improves the irrigation system, 

and protects the farms from 

seasonal flood 

9600  975m  12,000   

CFW Khulm/Do Darak 
Retaining Wall – 
Balkh 

100 meters 

CFW 200102 Khulm 22% 60% Improves irrigation system, and 

protects the farms from 

seasonal flood 

9600  100m  12,000  
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IDEA-NEW North/Central 
Non-CCI projects 

December 16-31, 2009 
 
 
 

Project Name Province District % complete Estimated # 
Beneficiaries 

Implementer Start Date End Date 

Agricultural Sales               

Ag Retailer 
Establishment 

Samangan Aybak, Dara-I- Sufi Bala, 
Dara-I- Sufi Payin, Feroz 
Nakhchir, Hazrati Sultan, 
Khuram Wa Sarbagh, Ruyi 
Du Ab 

100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 Aug. 12, 2009 

  

Ag Retailer 
Establishment 

Balkh Balkh, Chahar  Bolak, 
Chimtal, Dawlatabad, 
Dihdadi, Kaldar, Kishindih, 
Khulm, Nahri Shahi, Sholgara, 
Shortepa, Zari 

100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 Aug.11, 2009 

  

Ag Retailer 
Establishment 

Sari Pul Gosfandi, Sangcharak, Sari 
Pul, Sayyad, Sozma Qala 

100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 Aug. 6, 2009 

  (one 
Association for 
Jawzjan and 
Sari pul was 
established) 

Ag Retailer 
Establishment 

Jawzjan Aqcha, Darzab, Fayzabad, 
Kham Ab, Khaniqa, Khwaja 
Du Koh, Qarqin, Shibirghan.  

100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 Aug. 6, 2009 

  (1 Association 
for Jawzjan 
and Sari pul 
was est.) 
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Ag Retailer 
Establishment 

Faryab Almar, Bilchiragh, 
Dawlatabad, Gurziwan, 
Khwaja Sabz Posh, Kohistan, 
Maymana, Pashtun Kot, 
Qaysar, Shirin Tagab, 
Ghormach 

100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 Aug. 9, 2009 

  

Capacity Building               

Melon Fly Control  
Training  

 Balkh Balkh, Chahar Bolak, Chimtal, 
Dawlatabad, Dihdadi, Kaldar, 
Kishindih, Khulm, Sholgara, 
Nahri Shahi, Shortepa, Zari, 
Chahar Kint 

100%  80,000 in all four 
provinces, excluding 
Faryab 

Joint 
Development 
Associates 
(JDA) 

23-May-09 4-Jul-09 

Melon Fly Control  
Training  

 Samangan Hastate Sultan, Dara-I Sufi Bala, 
Dara-I Sufi Payin, Feroz 
Nakhchir, Khuram Wa Sarbagh, 
Aybak 

100% 80,000 in all four 
provinces, excluding 
Faryab 

Joint 
Development 
Associates 
(JDA) 

4-Jun-09 1-Jul-09 

Melon Fly Control  
Training  

 Sari Pul Gosfandi, Sangchark, Sayyad, 
Sari Pul, Sozma Qala 

100% 80,000 in all four 
provinces, excluding 
Faryab 

Joint 
Development 
Associates 
(JDA) 

9-Jun-09 1-Jul-09 

Melon Fly Control  
Training  

 Jawzjan Aqcha, Darzab, Fayzabad, 
Khwaja Du Koh, Mangajek, 
Mardyan, Qush Tepa, Shibirghan 

100% 80,000 in all four 
provinces, excluding 
Faryab 

Joint 
Development 
Associates 
(JDA) 

2-Jun-09 8-Jul-09 

Melon Fly Control  
Training (Extended 
for one month) 

 Faryab Maimana, Pashtun Kot, Shirin 
Tagab, Khoja Sabz Posh, 
Qorghan, Qaramqul, Khan 
Charbagh, Andkhoy, Almar, 
Qaysar, Ghormach, Bilchiragh, 
Gorziwan, Kohistan, Dawlatabad 

 100%   5,454  IDEA NEW  Jul 1/09  Sep 30/09 

Melon Fly Control 
Evaluation 

Balkh Balkh, Chahar  Bolak, Chahar 
Kint, Chimtal, Dawlatabad, 
Dihdadi, Kaldar, Kishindih, 
Khulm, Nahri Shahi, Sholgara, 
Shortepa, Zari 

100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09 

Melon fly training 
impact assessment  

Balkh,  Balkh, Chahar  Bolak, Chahar Kint, 
Chimtal, Dawlatabad, Dihdadi, 
Kaldar, Kishindih, Khulm, Nahri 
Shahi, Sholgara, Shortepa, Zari 

100% N/A ACDI/VOCA Sep/01/2009 In process 
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Samangan,  Aybak, Dara-I- Sufi Bala, 
Dara-I- Sufi Payin, Feroz 
Nakhchir, Hazrati Sultan, 
Khuram Wa Sarbagh, Ruyi 
Du Ab  

Sare Pul,  Balkhab, Gosfandi, 
Kohistanat, Sangcharak, Sari 
Pul, Sayyad, Sozma Qala 

Jawzjan Aqcha, Darzab, Fayzabad,  
Kham Ab, Khaniqa, Khwaja 
Du Koh, Mangajek, Mardyan, 
Qarqin, Qush Tepa, 
Shibirghan.  

Formation of Ag 
Associations 

Balkh Balkh, Chahar  Bolak, 
Chimtal, Dawlatabad, 
Dihdadi, Kaldar, Keshende, 
Khulm, Nahri Shahi, Sholgara, 
Shortepa, Zari 

 100%  TBD  IDEA NEW 
& ASAP 

 Jul 16/09  Aug 31/09 

Samangan Aybak, Dara-I- Sufi Bala, 
Dara-I- Sufi Payin, Feroz 
Nakhchir, Hazrati Sultan, 
Khuram Wa Sarbagh, Ruyi 
Du Ab 

Jawzjan Aqcha, Darzab, Fayzabad,  
Kham Ab, Khaniqa, Khwaja 
Du Koh, , Qarqin, 

Sari Pul Gosfandi, Sangcharak, Sari 
Pul, Sayyad, Sozma Qala 

Faryab Almar, Bilchiragh, 
Dawlatabad, Gurziwan, 
Khwaja Sabz Posh, Kohistan, 
Maymana, Pashtun Kot, 
Qaysar, Shirin Tagab, 
Ghormach 

Micro-Hydropower, 
Chaila village 

Sari Pul Balkhab 35% 1,050 Remote 
Hydrolight 

Aug 17/09 Dec 17/09 
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Micro-Hydropower, 
Badi village 

Faryab Qaisar 100% 420 IAM Aug 20/09 Sep 20/09 

Micro-Hydropower, 
Hoosh  village 

Sari Pul Balkhab 57% 1,260 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Kham Shorack 
village 

Sari Pul Balkhab 30% 490 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Paraw Shan 
village 

Sari Pul Balkhab 57% 910 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Dahna Kashkak 
village 

Sari Pul Balkhab 20% 2,660 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Keen Qala village 

Faryab Bilchiragh 70% 1,400 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Angerack village 

Faryab Bilchiragh 70% 1,260 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Khush Gozar 
village 

Faryab Bilchiragh 61% 1,260 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Mirzaee #1 village 

Faryab Bilchiragh 70% 1,260 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Mirzaee #2 village 

Faryab Bilchiragh 70% 1,260 Remote 
Hydrolight 

Sep 5/09 Dec 31/09 

Micro-Hydropower, 
Gerd-e-Kala 
village 

Faryab Kohistan 100% 560 IAM Sep 2/09 Dec 31/09 

Maimana-
Bilchiragh Road 

Faryab Pashtun Kot and Bilchiragh 20,7% 10745 m/d IDEA/NEW  Nov. 09, 2009  Mar. 09, 2009 

Dodarak Retaining 
wall 

 Balkh Khulm 60%  1178 m/d CFW  Nov 08,2009 Jan 09,2010 

 Khulm River 
Gabion Protection 

Balkh Khulm 42% 16179 m/d CFW Nov 08,2009 Jan 09,2010 

Oil Mill Demos Balkh Balkh 100% 5700 Joint 
Development 
Associates 
(JDA) 

Sep 25/09 Nov 30/09 
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Crop Demos Balkh Balkh, Dawlatabad, Dihdadi, 
Kaldar, Khulm, Nahri Shahi, 
Sholgara, Shortepa 

20% 816 Joint 
Development 
Associates 
(JDA) 

Oct 18/09 Sep 17/10 

Crop Demos Jawzjan Aqcha, Fayzabad, Kham Ab, 
Khwaja Do Koh, Shibirghan, 
Qarqin 

20% 612 Joint 
Development 
Associates 
(JDA) 

Oct 18/09 Sep 17/10 

Crop Demos Sari Pul Sari Pul, Suzma Qala 20% 214 Joint 
Development 
Associates 
(JDA) 

Oct 18/09 Sep 17/10 

Crop Demos Samangan Feroz Nakhchir, Hazrati 
Sultan, Aybak 

14% 306 Joint 
Development 
Associates 
(JDA) 

Oct 18/09 Sep 17/10 

Crop Demos Faryab Bilchiragh, Pashtun Kot, 
Khwaja Sabz Posh, Shirin 
Tagab, Almar 

10% 611 IDEA-NEW Dec 01/09 31/Sep/10 

Deworming 
Campaign 

Faryab Dawlatabad, Gurziwan, Khani 
Chahar Bagh, Khwaja Sabz 
Posh, Kohistan, Maymana, 
Pashtun Kot, Qramaqol, 
Qaysar, Qurghan, Shirin 
Tagab, Ghormach, Almar, 
Andkhory, Bilchiragh 

100%   DCA Nov. 01/09 Nov.30.09 

Onion Seed 
Production 

Balkh Sherabad 20% 1 IDEA-NEW  Nov 01/09 Mid June/10 

Strawberry 
seedling Balkh Mazar-e-Sharif 

10%   IDEA-NEW Dec. 30/09 Oct.30/10 
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Laser Land 
Leveling 

Balkh, 
Faryab, 
Jawzjan, 
Samangan, 
Sari Pul 

Dihdadi, Chimtal, Dawlatabd, 
Kaldar, Khulm,Shortepa, 
Nahri Shahi, Pashtun Kot, 
Shirin Tagab, Maymana city, 
Sozma Qala, Sayad, 
Sangcharak, Sari Pul, 
Fayzabad, Aqcha, Kham Ab, 
Qarqeen, Mardyan, 
Shibirghan, Feroz Nakhchir, 
Hazrati Sultan, Aybak, 
Khuram Wa Sarbagh 

6.50% 2000 IDEA-NEW Oct. 11/09 Sep. 31/10 

Ag Retailing 
Development 

Balkh, 
Faryab, 
Jawzjan, 
Samangan, 
Sari Pul All districts 

    IDEA-NEW Aug.10`/09 Dec.31/10 
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Activities: Western Region  

Job Creation 

IDEA- NEW West continued working on one active CCI projects in Abkamary District of Badghis province.                                                                                      

In the reporting period, CCI projects generated 1,925 person-days of employment, paying $11,412 in wages to local 

villagers.  

 

 
 
 
 

 

 

 

 

PROJECT 

NAME 

 

PROJECT 

CODE 

 

DISTRICT 

 

 

Dec 

1-

15, 

2009 

 

Dec 

16-

31, 

2009 

Hectares 

irrigated 

(ha) 

Canal 

length 

(m) 

Protection 

wall 

length 

(m) 

Road 

length 

(km) 

Families 

benefited 

Reservoir 

capacity 

(m3) 

 

1 DehZangy 

Payan 

CCI 

190201 

Abkamary 90 90 90 2500 235  300  

2 Dehzangy 

Bala 

CCI 

190202 

Abkamarty 89 97 240 6000 160  600  

3 Dehzenger CCI 

190203 

Abkamary 91 91 50 3500 155  200  

4 Zaemat 

Canal 

Improvement  

CCI 

190207 

Abkamary 0        

5 Gudol Canal 

Protection 

CCI 

190205 

Abkamary 0        

6 Pahlawan 

Canal 

Protection 

CCI 

190206 

Abkamary 0        

 
 
 
 
 
 
 
 
 
 
 

  

CCI Projects Status Table 
West 

Dec 16-31, 2009 
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Agricultural Sales:  

 
The farmers who stored their melons and 
watermelons for fall and winter seasons, 
continued selling remaining small amounts of 
their produce, mostly melons, in the local markets 
in Badghis for higher prices. 

Capacity Building: 

Worked on developing agenda, listing participants 
and budget sheet for the provincial agriculture 
directors’ workshop for identifying needs for 
training newly hired agriculture extension agents 
with MAIL.  The Minister of MAIL has approved 
the program but has instructed to postpone the 
workshop tentatively and reschedule it for 
sometime in January, 2010. 

Worked on developing agenda, listing of 
participants, developing budget sheet, invitation 
cards and banner for the Melon Fly Control 
Lessons Learnt Workshop with the Plant 
Protection and Quarantine Department of MAIL.  
This workshop has also been tentatively 
postponed by the Minister and will be 
rescheduled for sometime in January, 2010. 

Worked on writing final project report on the 
Melon Fly Control Training Project conducted in 
cooperation with the Spanish Agency for 
Economic Cooperation and International 
Development (AECID) in four districts of Badghis 
province. This report can be used as useful 
training materials in any melon fly control 
programs, especially, in the no pesticide 
application melon fly control by extension 
workers, plant protection staffs, NGOs, programs 
working in the pest control areas of the 
agriculture sector and finally melon growing 
farmers in Afghanistan. 

 
Community Institution Capacity Building:  

 
The final project report on melon fly control 
training program conducted in cooperation with 
AECID in Badghis will be used as useful training 
and implementing material in this field and will 
help in the institution capacity building of the 
melon growing communities in Afghanistan. 

 

Coordination mechanisms: 

Continued on the negotiation and discussions 
on the de worming project of livestock, 
especially sheep, goats and cattle with the 
U.S Special Forces in Western Afghanistan 
for funding purchasing medicine for the 
project.  Once there is a green light for 
funding the purchase of medicine then a 
practical plan of implementation will be 
discussed with the Dutch Committee for 
Afghanistan (DCA), AECID, USAID’s 
representation in Qala-i-Naw and the Animal 
Husbandry Unit of DAIL of Badghis. 

Continued working with Agriculture Extension 
Department and Plant Protection Department 
of MAIL for conducting collaborative 
workshops in January 2010. 
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IDEA-NEW West  
Non-CCI Projects 
Dec 16-31, 2009 

 
Project 
Name Province District 

% 
completed 

Estimated # 
Beneficiaries Implementer Start Date End Date 

Agricultural 

sales        

Mechanical 
Control of 
Sunn Pest 

Badghis 

 Ab Kamari, 
Qala-i-Naw, 
Muqur, 

Qadis 100% 880 DAI July 1, 2009 
August 31, 
2009 

Capacity 
Building        

Melon Fly 
Control  
Training   Badghis 

Ab Kamari, 
Qala-i-Naw, 
Muqur, 

Qadis 100% 29,246 DAI 
June 16, 
2009 

November 
15, 2009 

Livestock 
Deworming 
Campaign Badghis 

Ab Kamari, 
Qala-i-Naw, 
Muqur, 

Qadis 5% 1,000,000 

DAI/US 
Special 
Forces 

December 
1, 2009 

March 15, 
2010 
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IDEA-NEW Monitoring & Evaluation 

 
IDEA-NEW seeks to measure its progress in 
different ways: through quantitative ―outputs‖, 
through project impact evaluation, overall 
program evaluation against a household baseline 
survey, and through qualitative ―field missions‖ 
conducted throughout its areas of operation.  The 
Approved Performance Management Plan (PMP) 
and related Change Reports give detailed 
information. 
 
Performance Indicators 
Outputs are tracked through 25 Performance 
Indicators.  Regional implementing partners use 
the same forms to capture data, and it is reported 
into a central database.  Depending on the 
indicator, results are reported on a biweekly,  
quarterly or annual frequency. There are 16 
biweekly indicators, seven quarterly indicators 
and two annual indicators. The tables below give 
the results for the reporting period by partner as 
well as by the program as a whole, and are 
charted against ―targets‖ by Fiscal Year.  
 
Impact Evaluation 
Output indicators by themselves are not a basis 
for rigorous performance measurement; IDEA-
NEW also conducts impact evaluation for some of 
its largest projects.  With the flexibility to conduct 
specific impact assessment at regular intervals, 
this plan serves to measure program 
effectiveness and give management the right 
information to make better-informed decisions 
about IDEA-NEW’s work, as well as give USAID 
Afghanistan a clear picture of IDEA-NEW’s 
outcomes and impacts over the life of its project.  

The project also conducted a baseline household 
study in July 2009, and will follow up at intervals 
to assess household impacts in areas where 
IDEA-NEW is working. This will be done on a 
biennial basis, and will include those items 
measured in the household economic baseline.  
The baseline report, which gives a full economic 
picture of households in provinces where it was 
implemented, is available by request.  
 
 
Field Missions 
Finally, Field Missions are undertaken to provide 
contextual information, as well as quality 

assurance/quality control.  On infrastructure 
projects, engineers assess construction quality 
and project progress, and laborers are asked if 
their wages are paid in a fair and transparent 
way. For non-infrastructure, overall quality, 
transparency and effectiveness are assessed.  All 
field missions are conducted to inform program 
managers about areas of improvement.  All 
missions also review environmental compliance 
with USAID, and ensure that GPS grid points for 
projects are captured.  For irrigation and road 
projects, the areas irrigated and length of road 
are captured to ensure the highest accuracy for 
performance indicators.  Approximately six to 
eight missions are conducted weekly.  
 
Some explanations on indicators 
All definitions and data collection methods for all 
indicators below are available at request.  Some 
answers to common questions: 
 

1.Full-time equivalent (FTE) jobs: These are 
calculated in two ways.  For CCI projects, 
260 labor days = 1 FTE.  For agriculture 
projects. .25 ha under licit cultivation = 1 
FTE. For enterprises, a new employee 
reported by an IDEA-NEW assisted 
business to be ―full time‖ = 1 FTE.  
Existing employees at the start of IDEA-
NEW intervention does not count.  There 
is a one-month lag time for CCI wage 
reporting. 

2. Increased sales of licit farm- and non-farm 
products are tracked in different ways.  
Farm product sales are tracked through 
surveys of key agricultural interventions 
programs involving 10,000 people or 
more.  Non-farm products are tracked 
through bi-annual sales reports from 
assisted enterprises; only increases over 
the baseline are reported.  

3.  All data reported to USAID has ―back-up‖ 
documentation, including training sign-in 
sheets, contracts, export documentation 
and enterprise forms that detail sales and 
employee information.  
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ANNEX 1. IDEA-NEW ACTIVITY LEVEL INDICATORS 

PERFORMANCE INDICATORS Added this period 
Actual to 

Date 
IDEA-NEW LOP 

Target 
Actual (FY 

09) 

Cumulative 
Target (FY09 + 

10) 

Cumulative Actual 
(FY09 + 10) 

By Gender 

Male Female 

Number of families benefiting directly 
from USG intervention in Afghanistan 

Previous 3,702 

165,822 275,000 110,719 - 165,822  Current 27,158 

Total 30,860 

# of KM of roads rehabilitated or built 

Previous 13 

14 500 - - 14  Current 1 

Total 14 

# of KM of irrigation system 
rehabilitated or built 

Previous 46 

62 350 - - 62  Current 15 

Total 62 

Wages ($) paid through community 
constructed infrastructure proejcts to 
local community member 

Previous 401,227 

509,607 10,000,000 - - 509,607 

392,518 8,709 

Current 108,380 106,256 2,124 

Total 509,607 498,774 10,833 

# of person days of labor on CCI 
projects by local community members 

Previous 90,558 

111,877 2,600,000 - - 111,877 

88,322 2,236 

Current 21,319 20,817 502 

Total 111,877 109,139 2,738 

# of local community members 
employed on CCI projects 

Previous 2,345 

3,269 30,000 - - 3,269 

2,266 79 

Current 924 917 7 

Total 3,269 3,183 86 

# of individuals who have received 
USG-supported agriculture productivity 
training 

Previous 2,910 

144,000 375,000 106,552 - 144,000 

129,335 - 

Current 14,665 14,652 - 

Total 17,575 143,987 - 

# of person days of USG-supported 
agriculture productivity training 

Previous - 

18,603 125,000 - - 18,603 

10,693 - 

Current 7,911 7,910 - 

Total 7,911 18,603 - 

# of hectares of alternative crops crops 
targeted by USG cultivation 

Previous - 

597 40,000 573 - 597 

- - 

Current 24 - - 

Total 24 - - 

# of livestock under increased 
technology and management 

Previous - 

332,487 500,000 - - 332,487  Current 330,778 

Total 330,778 

Number of individuals receiving 
agricultural and livestock inputs 

Previous 792 

20,378 115,000 1,937 - 20,378 

8,015 - 

Current 12,363 12,358 - 

Total 13,155 20,373 - 

# of hectares under improved irrigation 
in USG assisted areas 

Previous - 

446 10,000 16 - 446 

- - 

Current 430 - - 

Total 430 - - 

# of people receiving  business and Previous - 940 1,000 493 - 940 227 583 
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vocational skills training Current 130 128 2 

Total 130 355 585 

# of person days of off-farm business 
skills training 

Previous - 

81 240,000 - - 81 

- - 

Current 81 80 1 

Total 81 80 1 

# of government line staff trained 

Previous - 

77 500 31 - 77 

31 - 

Current 46 46 - 

Total 46 77 - 

# of person days of government line 
staff trained 

Previous - 

6 5,000 - - 6 

- - 

Current 6 6 - 

Total 6 6 - 

# of families directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects 

Previous - 

427 75,000 427 - 427 

- - 

Current - - - 

Total - - - 

# of farmers under new, licit contracts 

Previous - 

1,279 10,000 1,279 - 1,279 

- - 

Current 1,279 1,279 - 

Total 1,279 1,279 - 

Total $US value of international exports 
of targeted agricultural commodities as 
a result of USG assistance 

Previous - 

1,281,477 5,000,000 1,281,477 - 1,281,477 

- - 

Current 1,281,477 - - 

Total 1,281,477 - - 

# of off-farm new micro and SMEs 
receiving USG supported technical 
assistance 

Previous - 

6 300 6 - 6 

- - 

Current 6 - - 

Total 6 - - 

# of associations assisted as a result of 
USG assistance 

Previous - 

3 75 3 - 3 

- - 

Current 3 - - 

Total 3 - - 

# of full time equivalent jobs created by 
USG sponsored alternative 
development or alternative livelihood 
activities 

Previous - 

2,434 5,000 2,434 - 2,434 

- - 

Current 2,434 2,396 38 

Total 2,434 2,396 38 

$ value of direct investment leveraged 
in local business 

Previous - 

- 500,000 - - - 

- - 

Current - - - 

Total - - - 

Increased sales of licit farm and non-
farm products in USG-assisted areas 
over previous year 

Previous - 

- 0 - - - 

- - 

Current - - - 

Total - - - 

Increased production of licit farm 
products in USG-assisted areas over 
previous year 

Previous - 

- 0 - - - 

- - 

Current - - - 

Total - - - 
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ANNEX 1I. IDEA-NEW (DAI) ACTIVITY LEVEL INDICATORS 

PERFORMANCE INDICATORS Added this period 
Actual to 

Date 

IDEA-
NEW LOP 

Target 

DAI 
LOP 

Actual (FY 
09) 

Cumulative  
Actual 

(FY09 + 10) 

By Province By Gender 

Nan Lagh Kun Nur Badg 
Ma
le 

Female 

Number of families benefiting 
directly from USG intervention in 
Afghanistan 

Previous 3,702 

49,601 275,000 
125,00

0 
15,452 49,601 

7,814 773 5,926 - 27,537 

 Current 7,551 3,081 2,970 523 - 977 

Total 11,253 10,895 3,743 6,449 - 28,514 

# of KM of roads rehabilitated or 
built 

Previous 12.9 

13.7 500 0 - 13.7 

2.3 8.8 - 1.8 - 

 Current 0.8 0.0 0.7 - 0.1 - 

Total 13.7 2.3 9.5 - 1.9 - 

# of KM of irrigation system 
rehabilitated or built 

Previous 46.2 

61.6 350 0 - 61.6 

39.8 - 2.4 - 4.0 

 Current 15.4 6.4 - 3.8 - 5.3 

Total 61.6 46.2 - 6.2 - 9.3 

Wages ($) paid through 
community constructed 
infrastructure projects to local 
community member 

Previous 401,227 

470,825 10,000,000 
5,000,0

00 
- 470,825 

179,231 32,322 35,926 63,297 90,451 392,518 8,709 

Current 69,598 40,047 2,471 9,620 5,668 11,792 67,474 2,124 

Total 470,825 219,278 34,793 45,546 68,965 102,243 459,992 10,833 

# of person days of labor on CCI 
projects by local community 
members 

Previous 90,558 

105,602 2,600,000 0 - 105,602 

43,772 7,700 7,612 14,905 16,569 88,322 2,236 

Current 15,044 9,577 516 1,803 1,148 2,000 14,542 502 

Total 105,602 53,349 8,216 9,415 16,053 18,569 102,864 2,738 

# of local community members 
employed on CCI projects 

Previous 2,345 

2,547 30,000 0 - 2,547 

1,243 121 196 234 551 2,266 79 

Current 202 121 - 81 - - 195 7 

Total 2,547 1,364 121 277 234 551 2,461 86 

# of individuals who have 
received USG-supported 
agricultural and livestock 
productivity training 

Previous 2,910 

33,788 375,000 
100,00

0 
11,316 33,788 

3,807 348 1,106 - 27,537 32,798 - 

Current 990 13 - - - 977 977 - 

Total 3,900 3,820 348 1,106 - 28,514 33,775 - 

# of person days of USG-
supported agriculture productivity 
training 

Previous - 

6,201 125,000   6,201 

- - - - -   

Current 6,201 1,910 174 553 - 3,564 6,201  

Total 6,201 1,910 174 553 - 3,564 6,201  

# of hectares of alternative crops 
targeted by USG cultivation 

Previous - 

573 40,000 10,000 573 573 

230 39 304 - - 

 Current - 0 0 0 0 - 

Total - 230 39 304 - - 

# of livestock under increased 
technology and management 

Previous - 

- 500,000 - - - 

     

 Current -      

Total - - - - - - 

Number of individuals receiving 
agricultural and livestock inputs 

Previous 792 

14,576 115,000 90,000 1,937 14,576 

3,349 318 4,348 - - 
8,0
15 

- 

Current 6,561 3,068 2,970 523 - - 
6,5
61 

- 

Total 7,353 6,417 3,288 4,871 - - 
14,
57
6 

- 

# of hectares under improved 
irrigation in USG assisted areas 

Previous - 

413 10,000 3,333 16 413 

  16.0   

 Current 396.9 382.6 - 14.3 - - 

Total 396.9 382.6 - 30.3 - - 
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# of people receiving  business 
and vocational skills training 

Previous - 

810 1,000 800 493 810 

658 107 45 - - 
22
7 

583 

Current - - - - - - - - 

Total - 658 107 45 - - 
22
7 

583 

# of person days of off-farm 
business skills training 

Previous - 

- 240,000   - 

       

Current -        

Total - - - - - - - - 

# of government line staff trained 

Previous - 

- 500 83 - - 

       

Current -        

Total - - - - - - - - 

# of person days of government 
line staff trained 

Previous - 

- 5,000   - 

       

Current -        

Total - - - - - - - - 

# of households directly 
benefiting from infrastructure 
projects including roads, market 
centers, cold chain and storage 
facilities projects 

Previous - 

427 75,000 25,000 427 427 

  427   

 Current - - - - - - 

Total - - - 427 - - 

# of farmers under new, licit 
contracts 

Previous - 

1,279 10,000 6,500 1,279 1,279 

- - - - - - - 

Current 1,279 914 175 190 - - 
1,2
79 

- 

Total 1,279 914 175 190 - - 
1,2
79 

- 

Total $US value of international 
exports of targeted agricultural 
commodities as a result of USG 
assistance 

Previous - 

1,281,477 5,000,000 
1,000,0

00 
1,281,477 1,281,477 

- - - - -   

Current 1,281,477 1,281,477 - - - -   

Total 1,281,477 1,281,477 - - - - - - 

# of off-farm new micro and 
SMEs receiving USG supported 
technical assistance 

Previous - 

6 300 200 6 6 

- - - - - 

- Current 6 5 - 1 - - 

Total 6 5 - 1 - - 

# of associations assisted as a 
result of USG assistance 

Previous - 

3 75 25 3 3 

     

- Current 3 3     

Total 3 3 - - - - 

# of full time equivalent jobs 
created by USG sponsored 
alternative development or 
alternative livelihood activities 

Previous - 

2,434 5,000 30,000 2,434 2,434 

- - - - - - - 

Current 2,434 1021 163 1229 21 0 
23
96 

38 

Total 2,434 1,021 163 1,229 21 - 
2,3
96 

38 

$ value of direct investment 
leveraged in local business 

Previous - 

- 500,000 
250,00

0 
- - 

       

Current -        

Total - - - - - - - - 

Increased sales of licit farm and 
non-farm products in USG-
assisted areas over previous 
year 

Previous - 

- 0 0 - - 

       

Current -        

Total - - - - - - - - 

Increased production of licit farm 
products in USG-assisted areas 
over previous year 

Previous - 

- 0 0 - - 

       

Current -        

Total - - - - - - - - 
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ANNEX 1I. IDEA-NEW (ACDI/VOCA) ACTIVITY LEVEL INDICATORS 

PERFORMANCE 
INDICATORS 

Added this period 
Actual 
to Date 

IDEA-
NEW LOP 

Target 

ACDI/VOCA 
LOP 

Actual 
(FY 09) 

Cumulative  
Actual 

(FY09 + 10) 

By Province By Gender 

Balkh Faryab Jawzjan Samangan 
Sari 
Pul 

Male Female 

Number of families benefiting 
directly from USG intervention in 
Afghanistan 

Previous - 

105,195 275,000 75,000 85,542 105,195 

25,535 2,414 27,391 15,940 14,262 

 Current 19,607 1,285 16,941 748 323 356 

Total 19,607 26,820 19,355 28,139 16,263 14,618 

# of KM of roads rehabilitated or 
built 

Previous - 

- 500 500 - - 

     

 Current -      

Total - - - - - - 

# of KM of irrigation system 
rehabilitated or built 

Previous - 

- 300 100 - - 

     

 Current -      

Total - - - - - - 

Wages ($) paid through 
community constructed 
infrastructure projects to local 
community member 

Previous - 

38,782 10,000,000 5,000,000 - 38,782 

- - - - - - - 

Current 38,782 32,775 6,007 - - - 38,782 - 

Total 38,782 32,775 6,007 - - - 38,782 - 

# of person days of labor on CCI 
projects by local community 
members 

Previous - 

6,275 2,600,000 0 - 6,275 

- - - - - - - 

Current 6,275 5,207 1,068    6,275 - 

Total 6,275 5,207 1,068 - - - 6,275 - 

# of local community members 
employed on CCI projects 

Previous - 

722 30,000 0 - 722 

- - - - - - - 

Current 722 541 181 - - - 722 - 

Total 722 541 181 - - - 722 - 

# of individuals who have 
received USG-supported 
agricultural and livestock 
productivity training 

Previous - 

99,217 150,000 25,000 85,542 99,217 

25,535 2,414 27,391 15,940 14,262 85,542 - 

Current 13,675 1,226 11,090 721 305 333 13,675 - 

Total 13,675 26,761 13,504 28,112 16,245 14,595 99,217 - 

# of person days of USG-
supported agriculture 
productivity training 

Previous - 

12,402 125,000 6,250  12,402 

3,192 302 3,424 1,993 1,783 10,693 - 

Current 1,709 153 1,386 90 38 42 1,709 - 

Total 1,709 3,345 1,688 3,514 2,031 1,824 12,402 - 

# of hectares of alternative 
crops targeted by USG 
cultivation 

Previous - 

24 80,000 25,000 - 24 

- - - - - 

 Current 24 8 5 6 3 2 

Total 24 8 5 6 3 2 

# of livestock under increased 
technology and management 

Previous - 

330,778 150,000 75,000 - 330,778 

- - - - - 

 Current 330,778  330,778 - - - 

Total 330,778 - 330,778 - - - 

Number of individuals receiving 
agricultural and livestock inputs 

Previous - 

5,802 115,000 20,000 - 5,802 

- - - - - - - 

Current 5,802 8 5,779 8 3 4 5,797  

Total 5,802 8 5,779 8 3 4 5,797 - 

# of hectares under improved 
irrigation in USG assisted areas 

Previous - 
33 10,000 3,334 - 33 

- - - - - 
 

Current 33.1 28.5 0.6 1.0 2.0 1.0 
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Total 33.1 28.5 0.6 1.0 2.0 1.0 

# of people receiving  business 
and vocational skills training 

Previous - 

130 1,000 100 - 130 

- - - - - - - 

Current 130 47 41 13 14 15 128 2 

Total 130 47 41 13 14 15 128 2 

# of person days of off-farm 
business skills training 

Previous - 

81 240,000 50  81 
- - - - - - - 

Current 81 29 26 8 9 9 80 1 

Total 81 29 26 8 9 9 80 1 

# of government line staff 
trained 

Previous - 

46 500 84 - 46 

- - - - - - - 

Current 46 4 31 6 1 4 46  

Total 46 4 31 6 1 4 46 - 

# of person days of government 
line staff trained 

Previous - 

5.8 5,000 42  5.8 

- - - - - - - 

Current 5.8 0.5 3.9 0.8 0.1 0.5 5.8 - 

Total 5.8 0.5 3.9 0.8 0.1 0.5 5.8 - 

# of households directly 
benefiting from infrastructure 
projects including roads, market 
centers, cold chain and storage 
facilities projects 

Previous - 

- 75,000 25,000 - - 

     

 Current -      

Total - - - - - - 

# of farmers under new, licit 
contracts 

Previous - 

- 10,000 3,500 - - 

       

Current -        

Total - - - - - -   

Total $US value of international 
exports of targeted agricultural 
commodities as a result of USG 
assistance 

Previous - 

- 2,500,000 1,000,000 - - 

       

Current -        

Total - - - - - -   

# of off-farm new micro and 
SMEs receiving USG supported 
technical assistance 

Previous - 

- 300 50 - - 

     

 Current -      

Total - - - - - - 

# of associations assisted as a 
result of USG assistance 

Previous - 

- 75 25 - - 

     

 Current -      

Total - - - - - - 

# of full time equivalent jobs 
created by USG sponsored 
alternative development or 
alternative livelihood activities 

Previous - 

- 5,000 1,500 - - 

       

Current -        

Total - - - - - -   

$ value of direct investment 
leveraged in local business 

Previous - 

- 500,000 250,000 - - 

       

Current -        

Total - - - - - -   

Increased sales of licit farm and 
non-farm products in USG-
assisted areas over previous 
year 

Previous - 

- 0 0 - - 

       

Current -        

Total - - - - - -   

Increased production of licit farm 
products in USG-assisted areas 
over previous year 

Previous - 

-  0 - - 

       

Current -        

Total - - - - - -   
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ANNEX III. IDEA-NEW (MC) ACTIVITY LEVEL INDICATORS 

PERFORMANCE INDICATORS Added this period 
Actual 
to Date 

IDEA-
NEW LOP 

Target 
MC LOP 

Actual 
(FY 09) 

Cumulative  
Actual 

(FY09 + 10) 

By Province By Gender 

Bad-
Shan 

Baghlan Kunduz Takhar Male Female 

Number of families 
benefiting directly from 
USG intervention in 
Afghanistan 

Previous - 

   11,026  275,000 75,000 9,725    11,026  

712 2,705 4,362 3,247 

 Current - - - - - 

Total - 712 2,705 4,362 3,247 

# of KM of roads rehabilitated or 
built 

Previous - 

          -    500 800 -           -    

    

 Current -     

Total - - - - - 

# of KM of irrigation system 
rehabilitated or built 

Previous - 

          -    300 800 -           -    

    

 Current -     

Total - - - - - 

Wages ($) paid through 
community constructed 
infrastructure projects to local 
community member 

Previous - 

          -    10,000,000 7,800,000 -           -    

      

Current -       

Total - - - - -   

# of person days of labor on 
CCI projects by local community 
members 

Previous - 

          -    2,600,000 0 -           -    

      

Current -       

Total - - - - -   

# of local community members 
employed on CCI projects 

Previous - 

          -    30,000 0 -           -    

      

Current -       

Total - - - - -   

# of individuals who have 
received USG-supported 
agricultural and livestock 
productivity training 

Previous - 

   10,995  150,000 25,000 9,694    10,995  

712 2,705 4,350 3,228   

Current - - - - -   

Total - 712 2,705 4,350 3,228   

# of person days of USG-
supported agriculture 
productivity training 

Previous - 

          -    125,000 75,000 -           -    

      

Current - - - - -   

Total - - - - -   

# of hectares of alternative 
crops targeted by USG 
cultivation 

Previous - 

          -    80,000 5,000 -           -    

    

 Current - - - - - 

Total - - - - - 

# of livestock under increased 
technology and management 

Previous - 

     1,709  150,000 50,000 -      1,709  

1,190 519 - - 

 Current -     

Total - 1,190 519 - - 

Number of individuals receiving 
agricultural and livestock inputs 

Previous - 

          -    115,000 30,000 -           -    

      

Current -       

Total - - - - -   

# of hectares under improved 
irrigation in USG assisted areas 

Previous - 
          -    10,000 3,333 -           -    

    
 

Current -     
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Total - - - - - 

# of people receiving  business 
and vocational skills training 

Previous - 

          -    1,000 300 -           -    

      

Current -       

Total - - - - -   

# of person days of off-farm 
business skills training 

Previous - 

          -    240,000 3,000 -           -    

      

Current -       

Total - - - - -   

# of government line staff 
trained 

Previous - 

          31  500 100 31           31  

- - 12 19   

Current -       

Total - - - 12 19   

# of person days of government 
line staff trained 

Previous - 

          -    5,000 1,000 -           -    

      

Current -       

Total - - - - -   

# of households directly 
benefiting from infrastructure 
projects including roads, market 
centers, cold chain and storage 
facilities projects 

Previous - 

          -    75,000 20,000 -           -    

    

 Current -     

Total - - - - - 

# of farmers under new, licit 
contracts 

Previous - 

          -    10,000 3,000 -           -    

      

Current -       

Total - - - - -   

Total $US value of international 
exports of targeted agricultural 
commodities as a result of USG 
assistance 

Previous - 

          -    2,500,000 800,000 -           -    

      

Current -       

Total - - - - -   

# of off-farm new micro and 
SMEs receiving USG supported 
technical assistance 

Previous - 

          -    300 100 -           -    

    

 Current -     

Total - - - - - 

# of associations assisted as a 
result of USG assistance 

Previous - 

          -    75 80 -           -    

    

 Current -     

Total - - - - - 

# of full time equivalent jobs 
created by USG sponsored 
alternative development or 
alternative livelihood activities 

Previous - 

          -    5,000 7,500 -           -    

      

Current -       

Total - - - - -   

$ value of direct investment 
leveraged in local business 

Previous - 

          -    500,000 150,000 -           -    

      

Current -       

Total - - - - -   

Increased sales of licit farm and 
non-farm products in USG-
assisted areas over previous 
year 

Previous - 

          -    0 0 -           -    

      

Current -       

Total - - - - -   

Increased production of licit 
farm products in USG-assisted 
areas over previous year 

Previous - 

          -     0 -           -    

      

Current -       

Total - - - - -   
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Impact Studies 
 
IDEA-NEW Impact study No. 1, MELON FLY CONTROL TRAINING IMPACT ASSESSMENT, BADGHIS PROVINCE, was completed in Dec 2009 
and is available.  Overall, the training was shown to be effective, increasing both melon yields and overall sales.  

 

The table below shows some key results of the assessment:  

Melon Production and Sales 
2009 vs. 2008 

Category 2009 2008 Increase 
% 

Increase 

Average Production Per farmer 1,211.0  315.0  896.0  284.4  

Average Land Cultivated Per farmer 3.4  1.9  1.5  80.0  

Average Production Per Jerib 354.1  165.8  188.3  113.6  

Sample Size 125.0  125.0  0.0  0.0  

Total Production for Sample 44,261.7  20,723.7  23,538.0  113.6  

Total Farmers trained by IDEA-
NEW/DAI 

22,680.0  22,680.0  0.0  0.0  

No. of possible samples 181.4  181.4  0.0  0.0  

Total production (Kg) for all possible 
samples 

8,030,842.1  3,760,105.3  4,270,736.8  113.6  

Price (Afs)/Kg 7.8  11.4  (3.6) (31.6) 

Total Sale (Afs) 62,640,568.4  42,865,200.0  19,775,368.4  46.1  

Total Sale ($) 1,252,811.4  857,304.0  395,507.4  46.1  
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